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Executive summary 

As part of the GIZ (Deutsche Gesellschaft für Internationale Zusammenarbeit) and ISPONRE (Institute 

of Strategy and Policy on Natural Resources and Environment)-run project “Strategic Mainstreaming 

of Ecosystem-Based Adaptation (EbA) in Vietnam”, a participatory identification of a site and EbA 

measures for piloting has been conducted by a professional team in Ha Tinh province. This 

identification study has been reviewed by the International Centre for Research in Agroforestry 

(ICRAF). The report at hand contains the synthesized results from both the original participatory 

identification reports and ICRAF’s reviews. It is divided into three major sections, with the first one 

describing the Ha Tinh team’s process of selecting a site and potential EbA measures for piloting, the 

second part focusing on the particular EbA suggestions provided and the recommendations given by 

ICRAF in regards to these, and the third part offering an overview over the implementation plans and 

status of the Ha Tinh team’s and ICRAF’s EbA recommendations.  

As part of the participatory identification process, the Ha Tinh team identified Village 1 in Sơn Thọ 

commune, Vu Quang district as highly vulnerable, and thus selected it as the pilot site. Droughts were 

classified as constituting the most serious threat to the commune in focus. In order to respond to this 

threat, the overall measure of natural forest protection and enrichment, including a variety of 

activities, was chosen for piloting. ICRAF assessed that a sole focus on droughts was misleading, as 

recent droughts might not necessarily be related to actual climate change, but more to weather 

phenomena such as El Nino, and as other extreme events like floods should not be overlooked. The 

ICRAF team thus recommended to consider climatic challenges more holistically and over a longer 

time span, including viewing droughts, flashfloods and flooding as part of the same problem and 

planning interventions at plot and landscape/catchment scales. On a more specific activity level, 

ICRAF inter alia suggested to divide the slope chosen for pilot activities into four instead of originally 

intended three sections, and to critically re-evaluate the strong focus on the plantation of orange 

trees as a pilot measure, as planned in the original participatory identification reports.  

Many of ICRAF’s recommendations have been thoroughly considered by the Ha Tinh team, and certain 

adjustments to the original implementation plan have been made. Some suggestions were purposely 

not selected for piloting, and again others constitute inspiration for future implementation at the pilot 

site.  
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Abbreviations 

CBD  Convention on Biological Diversity 

CC  Climate Change 

CCA  Climate Change Adaptation 

DARD  Department of Agriculture and Rural Development 

DFID  Department for International Development 

DMHCC Department of Meteorology, Hydrology and Climate Change 

DONRE  Department of Natural Resources and Environment 

DPI  Department of Planning and Investment 

EbA  Ecosystem-based Adaptation 

ENSO  El Nino Southern Oscillation 

GIZ  Deutsche Gesellschaft für Internationale Zusammenarbeit 

ICEM  International Centre for Environmental Management 

ICRAF  International Centre for Research in Agroforestry (World Agroforestry Centre) 

IMHEN  Institute of Meteorology, Hydrology and Environment 

IPCC  Intergovernmental Panel on Climate Change 

ISPONRE Institute of Strategy and Policy on Natural Resources and Environment 

M&E  Monitoring and Evaluation 

MONRE Ministry of Natural Resources and Environment 

NTFP  Non-Timber Forest Products 

PaLA  Participatory Landscape Appraisal 

PFES  Payments for Forest Environmental Services 

RPE  Remuneration of positive externalities 

SES  Socio-Ecological System 

SRI  System or Rice Intensification 

SWOT  Strengths, Weaknesses, Opportunities and Threats 

TC-HĐ   Trung Chau village, Ho Do commune 

TL-STa   Village Trung Luu, Son Tay commune 

VA   Vulnerability Assessment 

VASES  Vunerability Assessment for Socio-Ecological Systems 

V1-ST  Village 1, Sơn Thọ commune 

V2-HL  Village 2, Huong Lien commune 

V4-CM  Village 4, Cam My commune   
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Glossary 

The definitions in this glossary are based on definitions provided by the IPCC in its Fifth Assessment 

Report (2014), with the exception of the terms Ecosystem-based Adaptation and Sensitivity.  

 

Adaptation:  

This concept refers to “the process of adjustment [of both human and natural systems] to actual or 

expected climate and its effects”. In human systems, adaptation seeks to moderate or avoid harm - 

in this report caused by climate change - or to exploit beneficial opportunities. In the context of 

natural systems adaptation, human interventions may help to adapt to expected changes in the 

climate and its effects. (IPCC 2014, p. 118). 

 

Adaptive capacity:  

“The ability of systems, institutions, humans and other organisms to adjust to potential damage, to 

take advantage of opportunities, or to respond to consequences” (IPCC 2014, p. 118). 

 

Climate change:  

Climate change is defined as “a change in the state of the climate that can be identified (e.g., by using 

statistical tests) by changes in the mean and/or the variability of its properties and that persists for an 

extended period, typically decades or longer.” Causes can be directly or indirectly attributed to human 

activity or to natural internal processes, altering the composition of the global atmosphere (IPCC 2014, 

p. 120) 

 

Drought: 

“A period of abnormally dry weather long enough to cause serious hydrological imbalance. Drought 

is a relative term; therefore any discussion in terms of precipitation deficit must refer to the particular 

precipitation-related activity that is under discussion.” A meteorological drought is a period with an 

abnormal precipitation deficit. A megadrought is a very lengthy and pervasive drought that lasts much 

longer than normal, usually a decade or more (IPCC 2014, p. 122).  

 

Ecosystem:  

An ecosystem is a functional unit that consists of “living organisms, their non-living environment and 

the interactions within and between them. The components included in a given ecosystem and its 

spatial boundaries depend on the purpose for which the ecosystem is defined: in some cases they are 

relatively sharp, while in others they are diffuse” (IPCC 2014, p. 122). 

 

Ecosystem-based adaptation:  

Ecosystem-based adaptation (EbA) is the “use of biodiversity and ecosystem services as part of an 

overall adaptation strategy to help people to adapt to the adverse effects of climate change” (CBD 
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2009, p. 41). This approach includes the sustainable management, conservation and restoration of 

ecosystems to supply benefits and create a favorable environment to help people adapt to adverse 

changes, including climate change (CBD 2017). 

EbA helps humans adapt to climate change by actively and strategically managing and using 

ecosystems and their services. EbA supplements or replaces hard solutions or other technical 

adaptation measures, at the same time bringing in co-benefits such as biodiversity and livelihood 

conservation and diversification. 

 

Ecosystem services:  

“Ecological processes or functions having monetary or non-monetary value to individuals or society 

at large.” Ecosystem services are categorized into “(1) supporting services such as productivity or 

biodiversity maintenance, (2) provisioning services such as food, fiber or fish, (3) regulating services 

such as climate regulation or carbon sequestration and (4) cultural services such as tourism or spiritual 

and aesthetic appreciation” (IPCC 2014, p. 122). 

 

Exposure:  

Exposure refers to “the presence of people, livelihoods, species or ecosystems, environmental 

functions, services, and resources, infrastructure, or economic, social, or cultural assets in places and 

settings” that are subject to being adversely affected (by either climate change or other causes) (IPCC 

2014, p. 123). 

 

Hazard:  

This term is usually defined as “the potential occurrence of a natural or human-induced physical event 

or trend, or physical impact that may cause loss of life, injury, or other health impacts.” Damage to 

and loss of property, infrastructure, livelihoods, service provision, ecosystems and environmental 

resources could also occur. In this report, hazard refers to climate-related events or climate-related 

impacts (IPCC 2014, p. 124).  

 

Impacts:  

In this report, the term impacts is defined as effects on natural and human systems and is used 

primarily to refer to the effects of extreme weather and climate events and of climate change on both 

natural and human systems. Climate change could impact lives, livelihoods, health, ecosystems, 

economies, societies, cultures, services and infrastructure. Physical impacts are a subset of impacts 

of climate change on geophysical systems, including flooding and droughts (IPCC 2014, p. 124).  
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Land use:  

This term refers to “the total of arrangements, activities and inputs undertaken in a certain land cover 

type (a set of human actions). The term land use is also used in the sense of the social and economic 

purposes for which land is managed” such as grazing, conservation, and agriculture (IPCC 2014, p. 

125).  

 

Sensitivity:  

The degree to which a system is affected – either adversely or beneficially – by climate change or -

variability is referred to as sensitivity. The effects can be both direct, such as a change in crop yield 

due to a change in the temperature’s mean, range or variability, or indirect, like damages caused by 

an increase in the frequency of coastal flooding due to sea-level rise  (IPCC 2007, p. 881). 

 

Vulnerability:  

The IPCC (2014, p. 128) defines vulnerability as the propensity or predisposition to be adversely 

affected, with the term encompassing various concepts and elements, including sensitivity or 

susceptibility to harm and lack of capacity to cope and adapt (to climate change). 
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1. Background 

The project “Strategic Mainstreaming of Ecosystem-Based Adaptation (EbA) in Vietnam”, a joint 

project between GIZ and ISPONRE (MONRE), aims to strategically integrate the EbA approach into 

climate change adaptation policy, land use and development planning, as well as to implement these 

on the ground. A central part of the project is to integrate EbA into the national climate change 

adaptation policy in a systematic way, as well as implementing the policy continuously. The project 

will be running from 2014 to 2018 in Ha Noi, and the pilot provinces Ha Tinh and Quang Binh. 

 

2. The necessity of a participatory identification of EbA measures 

As part of the project, a full Vulnerability Assessment for Socio-Ecological Systems (hereafter referred 

to as VA) in both Ha Tinh and Quang Binh has recently been concluded by GIZ and ISPONRE with the 

support of international and national consultants from the International Centre for Environmental 

Management (ICEM). The aim of the VA was to provide a more systematic analysis of climate-related 

issues for each province.  

Simultaneously, a variety of experiences and proposals exist on the side of the provinces to identify 

potential EbA measures. Therefore, a participatory site- and EbA measure identification process was 

conducted simultaneously with the rather strategic VA mentioned above. This participatory 

identification from and with local authorities and communities serves the purpose of better 

understanding the climate change (CC) impacts that these communities are facing, and of identifying 

the communities’ urgent needs for CC adaptation options, with an emphasis on EbA measures, which 

can then be implemented in the form of pilot activities.  

The participatory identification of EbA measures fits well into the second component of the EbA 

project, which is to develop the necessary basis for further implementation (scaling up) of EbA 

through evaluation of existing experiences and a pilot measure. Additionally, the reports from the 

participatory identification focus on terrestrial ecosystems, as demanded in indicator 5 of the EbA 

Project Document: "Based on experiences and pilot application, two other formulated proposals are 

available – with at least one of them being for a non-coastal zone - for EbA application" (MONRE 2014, 

p. 13). Hence, identifying and selecting an appropriate and potentially successful EbA measure for the 

terrestrial ecosystems in Ha Tinh province fits well into the aim of the EbA project and is necessary 

for its successful implementation on the ground. 

The process and results of the participatory identification have been closely consulted and shared 

with the VA team: survey methods have been discussed, and findings presented as part of provincial 

consultation workshops in Ha Tinh. In addition, other organizations that have practical experiences in 

climate change adaptation (CCA) and/or EbA such as the Department of Meteorology, Hydrology and 

Climate Change (DMHCC) (Adaptation Division, which was consulted during the initial phase and 

particularly for the methodology of the participatory identification process), the International Centre 
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for Research in Agroforestry (ICRAF) and provincial organizations have been consulted as part of the 

participatory identification. 

After two initial reports had been drafted by an expert team in Ha Tinh (hereafter the Ha Tinh team) 

based on afore mentioned participatory assessments, with one focusing on the results of the survey, 

and the other one on the implementation plan of the proposed measures, the International Centre 

for Research in Agroforestry (World Agroforestry Centre - ICRAF) reviewed the results and provided 

concrete suggestions and improvements of the analysis and the implementation plan. Based on these 

recommendations and further ideas from the Ha Tinh team, pilot activities are now being 

implemented on the ground.  

The work at hand constitutes the synthesis of the initial reports and ICRAF’s recommendations. It is 

divided into three major sections, with the first one describing the Ha Tinh team’s process of selecting 

a site and potential EbA measures for piloting, the second part focusing on the particular EbA 

suggestions provided and the recommendations given by ICRAF in regards to these, and the third part 

offering an overview over the implementation plans and status of the Ha Tinh team’s and ICRAF’s EbA 

recommendations. Findings from the VA report relating to the Socio-Ecological System of the finally 

selected commune have also been integrated into this report. 

 

3. Objectives  

Overall, this report follows three main objectives:  

1. To describe the site selection and EbA measure identification process as conducted by the Ha 

Tinh team for the implementation of EbA pilot activities. 

2. To introduce an implementation plan by elaborating on the EbA measures identified by the Ha 

Tinh team, and putting these in relation to ICRAF’s recommendations on suitable EbA measures. 

3. To provide an overview over both the Ha Tinh team’s and ICRAF’s EbA recommendations and 

implementation status. 

The named objectives demand that the Ha Tinh team’s and ICRAF’s works are put into logical relation 

to each other, providing the reader with concrete insights into EbA measures suggested and how 

these could potentially be and have been improved, made more sustainable or more effective. This 

way, the original value and information of each work remains visible and concrete learning steps can 

still be seen, followed and reproduced in other contexts. 

An overview over the recommendations given and their status of implementation allows the reader 

to quickly view what has been suggested by whom and to which degree these suggestions have been 

realized, including explanations for implementation statuses and the non-integration of certain 

suggestions. Simultaneously, the overview constitutes a dynamic control tool for the GIZ and the 

implementation team in Ha Tinh to review and retain an audit of the implementation status of the 
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different measures selected. As mentioned above, certain recommendations can be purposely left out 

without being forgotten or overlooked, as they will continue to exist in the overview, and can 

potentially be integrated at a later stage of the project. 

 

4. Methods 

4.1 The participatory identification method 

In order to be able to deliver inputs to the above named objectives, the Ha Tinh team developed a 

method consisting of clear steps that guided the identification study to desired results (USAID 2015). 

The method consists of six steps that have been followed throughout the study. At this point, the 

steps shall be introduced only briefly – they will be elaborated upon in more detail in chapter 5.  

The first step of the study was to conduct a rapid screen survey that assessed already existing reports 

and documents on the various communes located in the province. Together with DONRE, vulnerable 

communes have been identified using a clear set of criteria (see Annex 1 and 2 as well as chapter 

5.1.1).  

In step two, it was essential to perform a risk analysis on the selected vulnerable communes. The risk 

analysis was conducted through group discussions (involving questionnaires, see Annex 3.1) with 

commune staff and other representatives (see Annex 3.2). Based on the analysis, the most vulnerable 

village in each commune could be selected (see chapter 5.1.2).  

Following step two, a risk analysis of the selected vulnerable villages was conducted in order to 

determine the risks faced by the village. This risk analysis was also performed as group discussions 

with the village heads, heads of mass organizations and with experienced farmers. Based on the 

results of the risk analysis, potential EbA measures were identified in this third step (see chapter 

5.1.3).  

The fourth stage consisted of comparing the selected villages regarding the impact the identified 

natural hazards would have on them, in order to identify the most vulnerable village. By calculating 

an average value, the most vulnerable village could be identified (see chapter 5.1.4).  

Step five - thorough discussions between DONRE and the EbA staff in Ha Tinh - was to select promising 

EbA measures. Deciding which EbA measures would benefit the village most required developing and 

making use of a scoring matrix (see chapter 5.1.5).  

After selecting the EbA measures, a report on the identification process was prepared and an 

implementation plan prepared (step 6). These documents were developed in close collaboration 

between DONRE and commune staff, and were then reviewed by DARD staff for additional inputs. 

The implementation plan presents details on how the suggested EbA measures should be 

implemented, and what steps are needed for successful implementation. The inputs from the reports 
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have been integrated into the synthesis document at hand, yet the originals can be made available 

upon request.  

A seventh and eighth step have been added to this methodology, consisting of ICRAF’s review study 

and the production of a final integrated report, which is the report at hand. In the results-section of 

this report, step one to five as conducted by the Ha Tinh team will be elaborated upon in more detail, 

in order to thoroughly inform the reader about the site and EbA measure selection process. Since 

ICRAF’s recommendations specifically relate to the findings from the Ha Tinh report, its 

methodological approach is only briefly described under 4.2, and focus lies mainly on ICRAF’s findings 

and recommendations rather than the process through which these have been identified.  Also in this 

report’s results-section, step six and seven have been integrated into one sub-chapter to provide a 

comparative overview over the most important findings and recommendations of the participatory 

identification reports and ICRAF’s review study.   

Figure 1 below shows a brief overview of the steps followed to achieve this final integrated report.  

Figure 1: The underlying methodology for the integrated report 
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4.2 ICRAF’s method 

ICRAF conducted thorough preparations and fieldwork in June and July 2016. These included a 

systematic assessment on whether the EbA measures proposed in the participatory identification 

reports are suitable in terms of climatic, biophysical/ecosystem and socioeconomic contexts, policy 

support and scaling opportunities. Briefly, this included analysis of meteorological data, a literature 

review of policies and species suitability, as well as field work with transect walk, hazard mapping, 

tree-crop suitability ranking, and participatory Strengths, Weaknesses, Opportunities and Threats 

Analysis (SWOT) of land uses proposed for EbA interventions, including the market potential of 

interventions. Details of ICRAF’s methods can be found in Annex 4. ICRAF’s full review report can be 

made available upon request.  



 

 

 

THE IDENTIFICATION PROCESS 
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5. Results 

5.1 Site and EbA measure selection – the identification process (Objective 1) 

5.1.1 Step 1: Rapid screen survey to identify the vulnerable areas in the province 

The selection of vulnerable areas through the Ha Tinh team was based on multiple steps, which shall 

be further elaborated upon here: 

1. In a first step, documents on climate change and its adverse impacts available at province level 

were assessed to get a general overview over natural hazards existing in the province (see inter 

alia Table 1), with a particular focus on their causes and impacts. The documents assessed (see 

Annex 1) were: 

- The Ha Tinh Assessment Report on Climate Change (ISPONRE 2009) 

- The Provincial Action Plan to Respond to Climate Change 2011-2015 (DONRE 2011) 

- The report from districts on climate change and its impacts (2015)  

The above named documents revealed which ecosystems were impacted by different types of 

hazards. As the “Strategic Mainstreaming of Ecosystem-Based Adaptation (EbA) in Vietnam” 

Project Document clearly demands that at least one pilot measure is being conducted for a non-

coastal zone (MONRE 2014, p. 13), terrestrial ecosystems were prioritized for further study.  

2. Staff from DONRE and DARD, which is well experienced with climate change and climate change 

adaptation issues in Ha Tinh, agreed in following discussions that a selection of five vulnerable 

communes should be paid further attention to. DONRE staff provided information on vulnerable 

areas which are severely affected by climate change every year, and DARD contributed 

information on the current situation of ecosystems and the services they provide. The five 

communes were selected based on criteria such as severe problems caused and exacerbated by 

extreme weather events (floods, landslides and droughts); abundance and availability of natural 

ecosystems and the availability of potential implementable and efficient EbA response 

mechanisms to hazards existing in the communes; degree of dependency of local people on 

natural resources for their livelihoods and accessibility for visitors (DONRE and DARD provided 

experience-based information on the last two criteria; see also Annex 2). The communes 

identified were located in five different districts, namely Cam Xuyen, Huong Khe, Huong Son, Vu 

Quang, and Thach Ha.  
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Table 1: Main risk periods for extreme weather events in the province in a) current climate and b) future scenarios for the 
2030s in Ha Tinh 

 Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb 

a) Drought Drought, hot spell, Tmax 41oC and dry winds Drought  Cold and rain 

      Flood, flash flood, 
landslides 

   

b) Drought Increased average and maximum temp. 
Drought risks increase 

More rains, storm 

intensity increases 

Less frequent 
cold spells 

 

 

 

 

 

 

 

 

 

 

Based on the above results of the rapid screen survey and further inputs from provincial staff 

members, DONRE and DARD together with the Ha Tinh team selected the following five communes:  

Hộ Độ commune, Lộc Hà district; Cẩm Mỹ, commune, Cẩm Xuyên district; Hương Liên commune, 

Hương Khê district; Sơn Thọ commune, Vũ Quang district; Sơn Tây commune, Hương Sơn district (see 

also Figure 2). 

 

  

Chart legend: 

Tmax: maximum temperature  

a)   Results from fieldwork 

b)  Downscaled CC scenarios for the 2030s in the province, adapted from ISPONRE (2009) and Ha Tinh 

DONRE (2011)  

 

The table shows the weather conditions in Ha Tinh over a year. While the light blue is for events that 

are less extreme, the dark blue represents the events that are more extreme, in terms of intensity and 

frequency. The months are listed In order following the solar calendar. 
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Figure 2: Selected communes for the survey (colored marks) 

 

 

5.1.2 Step 2: Identification of most vulnerable villages  

In a next step, focus group discussions with commune staff from the five communes (leader 

representatives, officer in charge of cadastral, agriculture, environment) (see Annex 3.2) were 

conducted, also using questionnaires (see Annex 3.1), to identify the most vulnerable village in each 

commune. This way, five villages could be identified and, in a next step, baseline data on these villages 

could be gathered (see Table 2 below).  

 

 

  

Hộ Độ commune, 

Lộc Hà district 

Cẩm Mỹ, commune, 

Cẩm Xuyên district 

Hương Liên commune, 

Hương Khê district 

Sơn Thọ commune, Vũ 

Quang district 

Sơn Tây commune, 

Hương Sơn district 
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Table 2: Natural and socioeconomic conditions of the five villages1 

No. Sites/Features 
Village 2, Huong 

Lien 

Village 4, Cam 

My 

Village Trung 

Chau, Ho Do 

Village Trung 

Luu, Son Tay 
Village 1, Sơn Thọ 

A Total area (ha) 134 105 21.3 300 413 

1 Residential area 12 17 2.3 5 18 

2 Natural secondary 

forest 

  10.45 

(mangroves) 

170 180 

3 Plantation 105 60  80 (acacia and 

indigenous 

timber) 

160 

4 Agriculture area (ha) 17 28  45 55 

4.1 Paddy rice 7 21  12 15 

4.2 Crops 10 7 (peanut, 

cassava, 

green bean) 

 30 (green tea, 

peanut) 

40 (peanut, cassava, sugar 

cane, etc.) 

4.3 Others   8.5 (salt 

fields), 30% 

used 

3 (grass)  

B Population      

1 Number of 

households 

128 167 114 103 114 

2 Population (people) 514 639 450 417 435 

3 Number of poor 

households 

21 20 18 9 10 

 

5.1.3 Step 3: Vulnerability assessment - risk analysis of the selected vulnerable villages to 

identify potential EbA measures 

A focus group discussion (5-7 participants) was conducted at village level with village leaders, 

representatives of all mass organizations (women, farmers, youth, elderly, veterans), and farmers 

from each village for the vulnerability assessment. The results are displayed in Table 3. The table 

provides insights into values for the important constellation "Vulnerability: Exposure - Sensitivity - 

Adaptive capacity" from each site, based on the information provided by communities during the 

focus group discussions. Vulnerability is, as has been elaborated upon in the glossary, defined as the 

degree to which something (a species, an ecosystem, a group of people, a set of activities, built 

infrastructure, etc.) is susceptible to, or unable to cope with, the adverse effects of climate change, 

including climate variability and extremes. Vulnerability is further explained as a function of the 

                                                        
1 Some of the villages mentioned in the table have numbers as names 
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character, magnitude, and rate of climate variation to which a system/species is exposed, the 

system/species’ sensitivity, and the system/species’ adaptive capacity (IPCC 2007, p. 21). Figure 3 

presents this relationship graphically. 

Figure 3: The components of vulnerability (from Marshall et al. 2009; Preston and Stafford-Smith 2009.) 

 
In this report, the levels of exposure and impact in percentages and areas were estimated based on 

farmers' perspectives on developments within the specified topical areas over the last ten years as 

presented during the focus group discussions. The farmers discussed among each other to clarify 

which plots were affected and how much their crops lost due to extreme weather events. 

Furthermore, they zoomed in on specific time frames when particularly extreme weather events 

occurred, and discussed these periods and their effects in more detail. Estimations in numbers, ha 

and percentages were provided by the expert farmers. Finally, as part of the group discussions, the 

farmers also identified potential EbA measures in response to those weather events the individual 

villages have been assessed as being highly vulnerable to (see Table 3 and the scoring matrix further 

below). 

Vulnerabilities in this report are considered as High if they are subject to high exposure and 

sensitivity, but low adaptive capacity.  
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Table 3: The main climate-related hazards, impacts and adaptation options 

Hazard 

(What) 

Exposure (Where, 

When, Frequency) 
Sensitivity (Why) 

Impact (How much/many) 
Adaptive capacity Vulnerability EbA measures 

Bio-physic Socioeconomic 

Cẩm Xuyên: Cẩm Mỹ commune - Village 4 (V4-CM) 

Flood (and 

flash floods) 

in 2010 and 

2012 

- Home garden: 10% 

of households had 

animals affected  (5% 

pigs died, 20% cows 

got diseases); food 

got wet (20% of 

households) 

- Agricultural land 

(30% of second rice 

crop, 20% of maize 

and cassava affected) 

- Aug to Oct 

- Once a year and not 

happened every year 

- Not increased 

- Cassava, rice 

and maize were 

not resistant to 

flooding 

- Animal shelters 

were in lower 

locations 

- Maize and cassava 

died : 20% of the 

area; second rice 

crop was washed 

away: 30%  reduce 

yield 

- Rice and peanut 

products at home 

got wet, could not 

be used for humans: 

20% of households 

- Animals died 

- Lack of food 

after floods 

- Income 

reduction due to 

yield reduction 

+** Local knowledge: Be 

prepared before the floods 

(put products into bags, 

move the animals to higher 

places, make an additional 

floor in the house, buy 

wooden boats) 

+ Support from the commune 

(boats, information, new 

varieties - short term ones) 

-** Limited financial 

resources for buying food, 

varieties, making flood 

control work... 

- No other lands to cultivate 

crops in flooding time 

Medium N/A* 

Cold in 

2008 and 

2012 

- Home garden: 5 

elderly got sick; 10 

cows died (10 

households); 10% of 

peanut seedlings 

died; 50% of fruit 

trees did not flower 

- Rice and 

peanut seedlings 

were sensitive to 

cold spells 

- Animals 

couldn't bear 

cold 

- 10% of rice and 

peanut seedlings 

died  replanting  

low growth  yield 

reduced 

- Animals died (10 

cows) 

- Spend more 

money to buy 

seeds and 

animals 

- Income 

reduction due to 

yield reduction 

+ Local knowledge (improved 

animal shelters, stored 

fodder for animals, re-

germinating) 

+ Support from the 

community and local 

government (adjusted the 

crop calendar) 

Medium N/A 

* EbA  measures were identified to cope with climate change phenomena with high risk/vulnerability only;  
** Adaptive capacity contains positive aspects (+) and negative aspects (-) 
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Hazard 

(What) 

Exposure (Where, 

When, Frequency) 
Sensitivity (Why) 

Impact (How much/many) 
Adaptive capacity Vulnerability EbA measures 

Bio-physic Socioeconomic 

- Agricultural land: 

10% of peanut and 

rice seedlings died 

- Animals  grazing in 

the forests died and 

got diseases 

- Dec and Jan 

- Short period of time 

(3-4 weeks/year only) 

- Not increased 

- Fruit trees and 

crops 

- Fruit trees' growth 

is low (50% of fruit 

trees did not flower) 

- Limited financial resources 

for making good shelters for 

cattle, preparing cold-

resilient equipment for crops 

- Farmers were inactive in 

changing farming practice 

(transplant rice instead of 

direct seeding) 

Drought in 

2013-2014-

2015 

- Home garden: 85% 

of households did not 

get water for use; 

90% of the fruit tree 

areas were affected; 

30% of livestock was 

sick 

- Agricultural land: 

95% of the peanut 

and green bean area 

was affected; 40% of 

rice area was affected  

- Apr to Oct 

- Long period of time 

- Peanut, green 

bean, maize 

were sensitive to 

drought 

- Animals 

(chicken, pigs, 

cows, buffalos) 

didn't grow well 

and got diseases 

under droughts 

- Ground water 

reduced 

- 95% of crops and 

90% of rice grew 

slowly -> Yield 

reduction 

- Animals grew 

slowly: 30% of 

livestock was sick 

- 95% of the peanut 

and green bean area 

was affected 

- Shortage of water 

for humans and 

crops: 90% of  

households did not 

- Income 

reduction due to 

yield reduction 

- Lack of clean 

water for 

humans 

+ Local knowledge: Took 

water from other families 

and rivers for human use 

+ Support from commune: 

encouraged farmers to have 

drilled wells where possible 

- Limited financial resources 

to prepare irrigation work for 

crops and trees; to prepare 

water storage equipment for 

humans 

- No drought-resistant 

species 

High Rain water storage (tank) 

Home garden enrichment 

by intercropping with 

native timber species, fruit 

trees and short-term crops 
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Hazard 

(What) 

Exposure (Where, 

When, Frequency) 
Sensitivity (Why) 

Impact (How much/many) 
Adaptive capacity Vulnerability EbA measures 

Bio-physic Socioeconomic 

- Every year 

- Increased (longer by 

the time) 

 

 

have water for three 

months 

Vũ Quang: Sơn Thọ commune, Village 1 (V1-ST) 

Flood and 

flash flood 

in 2010-

2011-2013 

- Home garden: Only 

5%  (5 households) 

had collapsed fence 

and walls 

- Agricultural lands: 

9% (4ha) of crops 

were affected; 

animals were washed 

away due to the late 

gathering 

- Oct-Nov 

- Once a year and not 

happened every year 

- Not increased 

- Rice, peanut, 

maize and fruit 

trees were 

unresistant to 

floods 

- 9% of crop area 

died from floods  

yield reduction 

- Income 

reduction due to 

crop destruction 

- Had to spend 

money to buy 

animals 

+ Support from district: 

Awareness raising on natural 

disaster control for the 

community 

+ Provincial support: only one 

flood-resistant house 

- Limited financial resources 

to have good houses and buy 

animals 

- No better land for 

cultivation and settlement 

Medium N/A 

- Paddy rice and 

agricultural land: 

- The second rice 

crop could not be 

+ Local knowledge: Stored 

water from ponds for 

High Forest enrichment by 

native timber species, fruit 
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Hazard 

(What) 

Exposure (Where, 

When, Frequency) 
Sensitivity (Why) 

Impact (How much/many) 
Adaptive capacity Vulnerability EbA measures 

Bio-physic Socioeconomic 

Drought in 

2009, 2013-

2015 

Almost 100% dried 

up, 50% severely 

dried up 

- Forestry land: 60% 

of the area with slow 

tree growth   

- Home garden: 90% 

of households had no 

water for use, 95% of 

fruit tree area dried 

up, 40% of animals 

sick 

- Apr-Sept 

- Long period of time 

and increased 

- Every year 

- Rice, peanut, 

bean and fruit 

trees dried up 

- Wells dried out 

- Natural and 

plantation 

forests caught 

fire 

cultivated: 100% of 

the area 

- Fruit trees, crops 

did not grow well 

and died: 95% of the 

area 

- Shortage of water 

for human use: 90% 

of households 

- Agricultural land 

left fallow: 80% of 

the area 

- 40% of animals got 

sick 

- Income 

reduction 

- Lands were left 

fallow 

animals; prepared pumps to 

take water for daily use and 

garden crops 

+ Support from district: 

Changed the second rice crop 

to maize or peanut or green 

bean (but the yield was very 

low) 

+ Support from district and 

commune: Forest fire 

prevention 

- Limited financial resources 

to have irrigation work for 

rice and fruit trees 

- No better land for crop 

cultivation 

trees and short term- 

medicinal plants 

Upgrade the natural 

ponds/lakes to store water 

by earth dykes with tree 

planting 

Hương Khê: Hương Liên commune, Village 2 (V2-HL) 

Flood in 

2010 

- Paddy rice: 40% of 

the area was flooded 

- Agricultural land: 

20% of maize and 

green bean  area was 

flooded 

- Second rice 

crop, maize and 

green bean are 

cultivated in low 

areas 

- Settlement in 

low locations 

- Second rice crop, 

maize and green 

beans were washed 

away  yield 

reduction 

- Houses were 

flooded: 15% 

- Income 

reduction 

+ Local knowledge and 

support from commune: 

Humans and animals were 

evacuated 

- Limited financial resources 

for building more solid 

Medium  
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Hazard 

(What) 

Exposure (Where, 

When, Frequency) 
Sensitivity (Why) 

Impact (How much/many) 
Adaptive capacity Vulnerability EbA measures 

Bio-physic Socioeconomic 

- Home garden:  15% 

of households had 

houses flooded, 5% of 

livestock got disease 

- Once a year and not 

happened every year 

- Sep-Nov 

- Not increased 

- Animals are not 

in solid shelters 

- Animals got 

disease: 5% 

houses or building houses in  

higher areas 

- No better land for 

cultivation 

 

Drought in 

2010, 2013-

2015 

- Paddy rice: 90% of 

the rice area had no 

harvest 

- Maize and green 

bean: 60%  of the 

area had no yield 

- Home garden:  30% 

of households had 

fruit trees affected  

- March-Sep 

- Every year 

- Increase (intensity 

and frequency) 

- Second rice 

crop is in the 

high areas, 

where  water is 

not available 

- Wells do not 

have water 

- Animals get sick 

due to hot 

temperatures  

- Second rice crop 

could not be 

cultivated, if yes, 

only usable as 

fodder for animals: 

90% of the area 

- Maize and green 

bean had no yield  

fodder for animals 

only: 60% 

- Shortage of fodder 

for animals (35% of 

animals got sick) 

- Shortage of water 

for humans (10% of 

households had no 

- Income 

reduction 

+ Local knowledge: Used 

water from the river, without 

consideration of quality 

- Limited financial resources 

for irrigation work and water 

storage 

- No better land for 

cultivation 

High - Enrichment of home 

garden by planting fruit 

trees and medicinal plants 

(Ardisia sylvestris may not  

grow well in gardens) 

- Enrichment of natural 

forests by planting timber 

species and medicinal 

plant (hard to protect in 

natural forests) 
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Hazard 

(What) 

Exposure (Where, 

When, Frequency) 
Sensitivity (Why) 

Impact (How much/many) 
Adaptive capacity Vulnerability EbA measures 

Bio-physic Socioeconomic 

water for use) and 

crops 

Lộc Hà: Hộ Độ commune, Trung Châu village (TC-HĐ) 

Drought in 

2014-2015 

- Aquacultural area: 

one hh was affected 

- Agricultural area: 

100% of peanut area 

dried up 

- Home garden: 90% 

of households had no 

water for use for 3-4 

months 

- Apr-Sep 

- Shrimp aren't 

resistant to 

drought 

- Peanut needs 

water for 

growing 

- Wells do not 

have enough 

water for human 

use 

- Shrimps died (high 

salinity content): one 

hh 

- Peanuts provided a 

very low yield: 100% 

of the area 

- Shortage of water 

for humans (90% of 

households) 

- Land degradation: 

100% of the area 

- Income 

reduction 

- Labor 

migration to the 

city and other 

places 

 

+ Local knowledge: Prepared 

tanks for rainwater storage 

(5m3-tank); bought fresh 

water from other places 

- Limited financial resources 

for doing other business, and 

having water storage work 

- No better land for 

cultivation 

High  

High rainfall 

(flood in 

2010 esp. 

and rain 

every year) 

- River: Siltation leads 

to fishery resources 

reduced 

- Salt field: 100% of 

the area was flooded 

- Home garden: 50% 

of households had 

garden with erosion 

- Sep-Nov 

- Water flow 

changed and 

brought sand 

into the river 

- Salt fields are 

exposed to the 

rain 

- No trees or 

equipment for 

erosion control 

in home gardens 

- Water flow 

unobstructed due to 

the siltation 

- Fishery resources 

reduced by the 

siltation 

- Salt yield reduced: 

100% of the area 

- Income 

reduction 

- Labor 

migration to the 

city and other 

places 

 

+ Local knowledge (harvested 

salt and fishery earlier than 

normal) 

Medium-High Mangrove restoration (not 

bring the direct benefits to 

cope with CC impacts from 

its services, is only 

protecting earth dykes to 

prevent flooding) 

Community mangrove 

management 
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Hazard 

(What) 

Exposure (Where, 

When, Frequency) 
Sensitivity (Why) 

Impact (How much/many) 
Adaptive capacity Vulnerability EbA measures 

Bio-physic Socioeconomic 

Hương Sơn: Sơn Tây commune, Trung Lưu village (TL-STa) 

Heavy rain 

in 2013-

2014 

- Agricultural lands 

(sand sedimentation): 

50% of the area had  

increased sand 

content 

- Home gardens (clay 

sedimentation): 40% 

of the households 

had gardens with   

increased clay 

sedimentation 

content 

- Oct-Nov 

- Peanuts and 

green beans are 

not resilient to 

heavy rain, their 

flowers will be 

easily washed 

away 

- Vegetables are 

destroyed by 

rain and fruit 

trees can’t keep 

their flowers for 

fruits 

- Loss of agricultural 

land: 50% of the 

area (sandy content) 

- Uncultivable home 

gardens (high clay 

content): 40% of the 

households 

- Crop yield 

reduction 

- Income 

reduction due to 

yield reduction 

- Had to spend 

money to 

rehabilitate 

cultivation lands 

by buying fertile 

soils to cover  

sedimentation 

plots 

+ Local knowledge (had 

fertile soil to cover clay layer 

for cultivation) 

+ Local planning: changed 

crop (green tea instead of 

peanut and green bean 

where possible) 

- Limited financial resources 

to buy food and have good 

drainage work 

- No better land for crop 

cultivation 

- Did nothing, accepted the 

loss 

Medium-High Green tea plantation on 

the infertile land (after 

sandy sedimentation) 

where possible - low sand 

content 

Drought in 

2014-2015 

Agricultural land 

(water shortage for 

the second rice crop, 

peanut and maize: 

100% of households 

and  90% of the area 

-  Mar-Sep 

- Every year  and 

increased 

- The second rice 

crop without 

water for growth 

- Peanut and 

maize are not 

resilient to 

drought 

- No rice products at 

second crop: 100% 

of the area 

- Great reduction of 

peanut and maize 

yield on 90% of the 

area 

- Income 

reduction 

- Lands left 

fallow 

+ Local planning: changed 

crop (green tea instead of 

peanut and green bean 

where possible) 

- No better land for 

cultivation 

- Did nothing, accepted the 

loss 

High Fruit tree plantation and 

bee raising on forestry 

land 

Forest enrichment with 

native timber species, fruit 

trees and bee raising 
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5.1.4 Step 4: Selection of the most vulnerable village: Comparison among communities 

with high vulnerability to identify the most vulnerable village 

After all vulnerabilities had been assessed, the next step consisted in selecting all those vulnerabilities 

that had been identified as High for further analysis. Figure 4 below illustrates the comparison of 

adverse impacts from the high risk categories in Table 3 above for the five selected sites. The numbers 

provided are based on the focus group farmers’ assessments (in ha, amounts and percentages) of 

adverse impacts of the extreme climatic events in focus on water quality and usability, agricultural 

land, fruit trees and livestock.   

Figure 4: Comparison of the ‘high risk’-category of all 5 sites (V2-HL: Village 2, Huong Lien commune; V4-CM: Village 4, Cam 

My commune; TC-HĐ: Trung Chau village, Ho Do commune; TL-STa: village Trung Luu, Son Tay commune; and V1-ST: Village 1, 

Sơn Thọ commune) 

  
V4-CM and V1-ST had similar impacts that included all four aspects (number of households had no 

water for daily use in hot days; areas of agricultural land affected, fruit trees affected and number of 

animals that got sick during the severe droughts). While V4-CM has the highest number of households 

without water for daily use during droughts, the remaining three aspects add up to a higher value for 

V1-ST. Thus, V1-ST is considered to be the most vulnerable site (see Figure 5 below). 
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Figure 5: Map of Ha Tinh province and the pilot site 

 

 

5.1.5 Step 5: Identification of the EbA measures for implementation  

In a next step, the final EbA measures were chosen for implementation by using a scoring scale. The 

results of this scoring exercise can be found in the scoring matrix below. The matrix shows eleven 

potential EbA activities which were identified during the focus group discussions (rain water storage; 

home garden intercropping (2x); forest protection and enrichment (3x); natural pond/lake upgrade; 

mangrove rehabilitation; community mangrove management; green tea plantation on degraded 

lands; fruit tree plantation and bee raising on forestry lands) for the five selected villages, and how 

these scored in relation to six different parameters (affected by climate change; cost effectiveness; 

upscaling potential; suitability for local conditions; capacity to benefit humans and usage of 

ecosystem services) on a scoring scale from one to five, with five constituting the best possible, and 

one the least favorable value.   

The six different parameters were evaluated according to the following guidelines:  

Parameter 1: Affected by climate change. This parameter assesses how severely affected the place 

in focus is by climate change. The scores were distributed based on the information provided on 

exposure and impact during the local focus group discussions as presented in Table 3. The more 

severely affected a commune and village, the higher a score was attributed to it. In cases of 90%-

100% of households, agriculture lands, home gardens and animals affected, a score of five was 

allocated. Were 30%-40% affected, a score of three was given. In cases of 10% being affected, a score 

of one was allocated.  

Parameter 2: Cost effectiveness. The second parameter was scored according to the estimated 

financial resources it would demand to implement a particular measure – the higher the estimated 
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costs were, the lower a score was given. Here, making use of and working with already existing 

resources and assets (such as already existing forest being enriched) was generally assessed as being 

more cost effective than introducing an entirely new and thus resource-intensive measure (such as 

establishing a new plantation).  

Parameter 3: Upscaling potential. The higher an upscaling potential for a specific EbA measure was 

expected to be, the higher a score was allocated to it. The upscaling potential was estimated by taking 

into account how easy or complex the (planting) techniques to be applied were, if and how many 

ecosystems were available, how much support and commitment was visible among local 

stakeholders during group discussions, and to which degree a measure was already in line with local 

policies. The just named criteria were debated and agreed upon in group discussions between 

DONRE, DARD and the village inhabitants. In order to define the scores, literature as well as local 

knowledge on the just named different criteria were consulted.  

Parameter 4: Suitability for local conditions. This parameter evaluates how suitable a suggested 

measure is for the existing local conditions: The more suitable an activity is, the higher the score it 

received. Criteria for assessing the suitability were for instance to which degree native species could 

be used that suit local soil conditions, or how much experience the local stakeholders had with 

implementing the measure. The criteria were defined based on thorough discussions between 

DONRE, DARD, commune staff and villagers, and with a focus on applicability of measures for farmers.  

Parameter 5: Capacity to benefit humans. This parameter assesses to which degree a measure 

provides direct benefits for people to cope with climate change impacts on the ground. The benefits 

each measure can bring about were agreed upon in collaborative processes involving DONRE and the 

local populations. The more benefits a measure can provide in addition to the ‘natural’ direct and 

indirect benefits an ecosystem is already providing, the higher its score.  

Parameter 6: Usage of ecosystem services. The final parameter describes how many ecosystem 

services (provisioning services, regulating services, cultural services and supporting services) are 

made available for humans through the implementation of a measure. The more services made 

available, the higher the allocated score. The content and amount of ecosystem services made 

available were defined and assessed through discussions with local stakeholders and with the help of 

a questionnaire which can be made available upon request. 

After all measures had been scored according to the five-scale system, the measures with the highest 

scores were identified as the ones focus for implementation should lie on. Since the degree of 

vulnerability of a commune and village has been incorporated into the scoring matrix, no additional 

considerations needed to be made as to whether to choose the most vulnerable place or the EbA 

measure that scored the highest.   
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Scoring matrix 

The EbA options suggested in this scoring matrix are based on the principle of using existing ecosystem services to support farmers in 

addressing the severe of extreme weather events in each site. Numbers have been allocated by applying the guidelines for the six different 

scoring parameters described above. 

No. EbA measures identified Description Location 

Criteria 

Vulnerability 

of place to 

CC 

Cost 

effectiveness 

Scaling up 

possibility 

Suitable to 

local 

conditions 

Support 

people 

Ecosystem 

service usage 
Total 

1 Rain water storage 
Use tanks to store the rain water in hot 

days 
Cẩm Mỹ 4 3 3 4 4 0 18 

2 
Home garden 

intercropping 
Native timber species, fruit trees, green tea Cẩm Mỹ 4 3 4 4 4 3 22 

3 
Home garden 

intercropping 
Fruit trees and medicinal plant Hương Liên 3 3 4 4 4 2 20 

4 
Forest protection and 

enrichment 
Native timber species and  medicinal plant Hương Liên 3 4 3 4 4 3 21 

5 
Forest protection and 

enrichment 

Native timber species, fruit trees, bee 

raising, short-term crops 
Sơn Thọ 4 4 4 5 5 5 27 

6 
Natural pond/lake 

upgrade 

Earth dykes with tree planting on the dyke 

banks 
Sơn Thọ 4 2 2 2 4 3 17 

7 Mangrove rehabilitation Plant mangrove to prevent flooding Hộ Độ 4 3 2 3 3 3 18 

8 
Community mangrove 

management 

Support local people in the protection of 

mangroves 
Hộ Độ 4 4 3 3 3 3 20 

9 
Green tea plantation on 

degraded lands 

Plant green tea in the degraded agriculture 

land 
Sơn Tây 3 3 3 3 3 2 17 

10 

Fruit tree plantation and 

bee raising on forestry 

lands 

Plant fruit trees on the barren lands Sơn Tây 3 3 2 3 3 2 16 

11 
Forest protection and 

enrichment 

Native timber species, fruit trees, bee 

raising 
Sơn Tây 3 4 4 5 5 5 26 
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Together with DONRE and DARD Ha Tinh and commune staff, and based on the scoring matrix 

above, the Ha Tinh team therefore selected the measure of natural forest protection and 

enrichment in Village 1, Sơn Thọ commune, Vu Quang district, as the most promising one for 

piloting. 

 

The report will now move on to describe the by the Ha Tinh team recommended EbA measures 

for Village 1 in Sơn Thọ commune in more depth, thus zooming in on a very limited scale for the 

implementation of EbA measures. It will furthermore provide ICRAF’s recommendations as 

supplementing or new/additional ideas for implementation. The recommendations generated 

from the original participatory identification reports and those provided by ICRAF have been kept 

separate and identifiable as coming from different sources, but have been placed together based 

on similar content.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
 

EBA MEASURE RECOMMENDATIONS 



32 
 

5.2. Step 6 and 7: The Ha Tinh team’s implementation plan of EbA measures 

for Village 1 in Sơn Thọ commune and ICRAF’s review report (Objective 2) 

5.2.1 The socio-ecological system around Sơn Thọ commune 

Sơn Thọ is a mountainous commune of Vu Quang district, about 70 km from the provincial center. 

Its natural area is approximately 4.591 ha, in which agricultural land takes up about 668 ha 

(14.5%), forestry land is about 3.465 ha (75.5%), and non-agricultural land constitutes 290 ha 

(6.3%). Roughly 2.715 residents live in 756 households, distributed over 10 villages.  

Ecosystems in the commune are abundant, including native forests, acacia monoculture 

plantation; paddy rice; mixed farming - cassava - sugar cane - maize, perennial tree crops - orange; 

and home gardens. 

The main income source comes from agricultural production - acacia plantation, orange and 

livestock – and only a very small amount is generated through the service sector. 

The commune experiences different weather conditions over the year. Extreme droughts, hot 

spells and dry winds occur from April to September, with temperatures up to 41°C. Heavy rains 

often reach the area in October and November, causing floods, flash floods, landslides, and 

storms. Cold and rainy periods dominate during December and January. 

Village 1 is located in the northernmost part of the commune, along the Ho Chi Minh trail. It has 

413 ha of natural area, with native secondary forest and acacia mono plantation accounting for 

the highest proportion, namely 180 ha and 160 ha respectively. 

There are 114 households in the village, out of which 10 households are ranked as poor. 

Village 1 experiences similar climate conditions as the rest of the commune, yet people here 

witness more severe impacts caused by droughts, as the natural water resources are more limited 

than in other villages. In agricultural production, while a small part of low and flat land is utilized 

for paddy rice and annual crops, orange - the crop bringing highest income - is located in hilly 

slopes, which causes a variety of difficulties for growers.  

 

At this point, the socio-ecological system around Sơn Thọ commune as identified in the 

Vulnerability Assessment (VA) report shall be introduced briefly. This is done, since information 

on the socio-ecological system around Sơn Thọ commune will be utilized at a later point in this 

report. In the VA, the area around Sơn Thọ commune is defined as mainly moist tropical forest, 

mainly utilized through Kinh smallholder inland valley paddy rice cultivation and tree crops 

(acacia, citrus, rubber, tea) (ISPONRE, GIZ, and ICEM 2016, p. 94; see Figure 6 below). This type 

of socio-ecological system is identified as being among the top 10 most important socio-ecological 

systems in Ha Tinh province2, which were then subject to provincial level VAs (more precisely, the 

                                                        
2 “The ranking was based on 12 criteria, encompassing ecological, social, economic, climatic and environmental 
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system has been ranked number nine out of ten priority socio-ecological systems) (ISPONRE, GIZ, 

and ICEM 2016, p. 95; see Table 4 below). 

Figure 6: Socio-ecological systems of Ha Tinh and the pilot site 

 

                                    

 

  

                                                        
factors identified in the profiles developed in the first phase of the project and the professional judgement of 
the consultant team” (ISPONRE, GIZ, and ICEM 2016, p. 93). 
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Top 10 priority socio-ecological systems in Ha Tinh 

This table lists the ten priority socio-ecological systems as identified in the VA (ISPONRE, GIZ, and 

ICEM 2016, p. 95). The socio-ecological system Sơn Thọ commune is located in has been marked 

green in this table. It is ranked number nine out of ten priority socio-ecological systems in Ha 

Tinh.  

Table 4: The top 10 priority socio-ecological systems in Ha Tinh 

Rank 
SES 

Code 
Name of SES % area 

1 8a 
Commercial and state water management infrastructure 

(dams, weirs, saline intrusion barrages, irrigation canals) 
n/a 

2 8h Urban and rural settlement, industry, services 1.2 

3 PA1+2 
State SUF (National Park, Nature Reserve) Management (Vu 

Quang, Ke Go) 
13.5 

4 3a 
Kinh smallholder lowland floodplain irrigated paddy rice 

cultivation 
7.25 

5 3b 
Kinh smallholder floodplain-hills transition, paddy rice + mixed 

farming and tree crops  
9.78 

6 
FPMB 

1+2 

Forest Protection Management boards on subtropical forest > 

700m and moist tropical < 700 m  
17.18 

7 8e State-managed Special Economic and Industrial Areas (coastal) 0.31 

8 2b Kinh and ethnic minority smallholder field and tree crops  6.51 

9 2d 
Kinh smallholder inland valley paddy rice cultivation + tree 

crops  
15.29 

10 6d Kinh commercial shrimp aquaculture on sand  0.13 

TOTAL AREA 71.15 

 

5.2.2 The phenomenon in focus 

Participatory identification report: Drought 

According to the fieldwork conducted by the Ha Tinh team, the commune authority and villagers 

experience several climate change phenomena in their entire area, but Village 1 is considered as 

the most vulnerable spot. The phenomena include floods, flash floods, cold spells, droughts, and 

landslides. One of those, namely severe and increased droughts, brings numerous adverse 

impacts to people and ecosystems, which are: i) The second rice crop in the lower part of the 

location could not be cultivated due to water shortage; ii) Fruit trees and annual crops in the 
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middle part of the location (peanut, maize, green bean, cassava, etc.) did not grow well and many 

died; iii) Shortage of water for human use (people often directly use ground water from wells and 

surface water from streams in the forest); iv) Many lands are left fallow during droughts. 

ICRAF’s report: A more holistic perspective 

In the participatory identification reports, the proposed EbA-interventions target drought. 

However, as becomes clear from Table 3, and as has furthermore been evaluated by ICRAF, 

farmers identified several natural hazards or risks affecting agriculture production (such as floods 

and flashfloods; more hazards were identified during ICRAFs fieldwork, see  Annex 5.1 and 5.2): 

In ICRAF’s report, it is assessed that flash flood, drought, heavy rain, whirlwind and storm were 

all important natural hazards used in rankings for women and leader's groups, while men added 

cold spells but excluded heavy rain and storms (see Table 21 in the Annex). Whirlwinds 

(tornadoes), heavy rain causing flash floods, and landslides occurred almost annually in the recent 

five to seven years, and can as such not be neglected. The fact that farmers focus on droughts can 

be expected during an El Nino-period (see information on El Nino-phenomenon below). The 

recent floodings in the province in October 2016 just show that frequency, intensity and impact 

of natural hazards need to be taken account of in longer time scales for designing interventions.  

Weather phenomena and long-term climate change  

Furthermore, many of the points provided in Table 3 appear to be based on local experiences and 

on relatively recent weather phenomena. Again, when working with climate change, it is highly 

important to include long-term climate data and future projections, in order to avoid defining 

natural climate and weather variability as long-term climate change. Humans clearly also need to 

adapt to the former. However, regularly occurring weather phenomena need to be understood 

differently from climate change, as they occur with a certain regularity and predictability, only last 

for a limited period of time and do not necessarily worsen in their intensity. Frequency, intensity 

and impact of natural hazards thus need to be assessed over a long period of time to identify 

whether or not they are actually related to climate change. As part of its assessment report, ICRAF 

provided the following scientific data on weather phenomena and climate change in the focused-

upon region: 

Natural variations in rainfall - The natural variation in annual rainfall in the district is high and can 

vary up to 1500 mm between two years (see Figure 7); it is hence very difficult to identify trends 

and to forecast. ICRAF’s analysis of meteorological data finds indications of less winter rainfall 

(which makes 5% of the total annual rainfall), which could mean that soil moisture levels remain 

lower and add to delayed spring season in drier years. Rainfall anomalies in many years are 

associated with ENSO (El Nino Southern Oscillation, referring to more rain during La Nina, less rain 

during El Nino phase). Both droughts and humid conditions lead to crop pests and yield 

reductions. According to ICRAFs fieldwork observations, farmers’ perceptions about drought 

trends and whirlwinds are influenced by the recent El Nino-related drought conditions.  
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Figure 7: Rainfall anomalies showing interannual variability of  annual total rainfall in Huong Son (dashed line) and 
Huong Khe (thick line) for the period 1982-2011. Blue (red) colors indicate La Nina (El Nino) phase, squares indicate long 
phases and circles a short (autumn) phase 

 

Temperature - There was a non-significant increase in annual average temperature during 1982-

2011. The highest observed temperatures were 42.6°C (Huong Khe) and 40.5°C (Huong Son). The 

number of days with temperatures above 40°C (Huong Son) was particularly associated with El 

Nino-periods, and increased from 1 day in the 1980s, peaked at 16 days in the 1990s, 12 days in 

2000s and 2 days in 2010-2011 (Annex 5.1). Crop fertility will be particularly affected during hot 

years, which can be anticipated, as air temperatures increase. Crop selection should consider this. 

Climate change scenarios (Figure 8) suggest that by the 2030s, springs (March-May) will be warmer 

and drier, and summers and autumns warmer and rainier. This means that while spring crops need 

further adaptation, adapting to only droughts would be maladaptation.  

Figure 8: Climate change scenario based on high emission scenario for Huong Khe for 2030s and 2050s compared to 

baseline period (1982-2011). Scenario from IMHEN (Nguyen Van Thang and Hoang Duc Cuong)3. 

  

                                                        
3 For more information, go to http://vnclimate.vn/en/about/imhen/ 
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Inputs from the VA report 

Also the VA report assesses major climatic threats for the socio-ecological system around Sơn Thọ 

commune. It identifies multiple climate change threats as existing in regards to the socio-

ecological system Kinh smallholder inland valley paddy rice cultivation and tree crops: Whilst it 

emphasizes that droughts constitute a major vulnerability factor (ISPONRE, GIZ, and ICEM 2016: 

121), it also mentions a variety of other risks:  

“In recent years, drought and heat have become more serious. Maximum temperatures in 

summer now reach 43°C, and last longer. Rice is killed, and farmers forced to plant again. Fruit 

trees grow slowly and productivity declines. There are shortages of drinking water. Cold snaps 

have also become more serious, with temperatures as low as 5°C. The cold can also kill rice; cold 

delays the flowering of citrus; in March, trees usually have small fruits, but this year [2016] they 

are just flowering. Flash floods have become more frequent and powerful, damaging rice and 

peanut crops, and causing loss of agricultural land from erosion” (ISPONRE, GIZ, and ICEM 2016, 

p. 119). The following table provides an overview over the focused-upon socio-ecological system’s 

exposure and sensitivity as assessed in the VA report (ISPONRE, GIZ, and ICEM 2016, p. 120):  

Table 5: Exposure4 and sensitivity5 of the inland valley socio-ecological systems to predicted climate change 

   

                                                        
4 Exposure: Duration (length of time): Frequency; Location (area); Magnitude (size, volume); Intensity 
(power/energy involved; Aspect (topography) 
5 Sensitivity: Infrastructure: design, materials, siting, maintenance; Crops: tolerance (to duration, magnitude, 
intensity etc.) 
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From the above table, it becomes clear that the VA report particularly considers issues of drought, 

but also those related to storms and flooding as serious threats for the socio-ecological system 

Sơn Thọ commune is located in. It might thus be correct to pay particular attention to droughts, 

but not sufficient to only focus on these. This also becomes visible when looking at the 

recommendations provided for this particular socio-ecological system in the VA report:  

“Storms, high rainfall > Flash floods: Increasingly intense high rainfall events will add to the 

already frequent flash floods experienced along watercourses of narrow inland valleys, 

particularly where there are bottle-necks.  

Hot Lao winds, drought > crop decline or failure: Paddy fields are typically irrigated by small 

reservoirs, vulnerable to running out of water. Field crops in unirrigated upland areas are killed 

by drought, which is often intensified by the hot Lao winds that will become more intense with 

climate change. Citrus is also sensitive to drought, suffering reductions in quality and production. 

Hot Lao wind, drought > Fire: Fire hazards particularly occur where monocultures of timber crops 

are planted acacia or the more flammable eucalypts and pines but also occur. 

Potential EbA Interventions 

- Employ SRI [System or Rice Intensification] paddy cultivation systems where appropriate. 

- Where irrigation water is in very short supply, switch crops from paddy rice, to less water 

demanding crops such as cassava and maize. 

- Apply soil and water conservation practices to the cultivation of upland crops and citrus 

trees, especially on steep slopes, using contour planting, alley cropping, mulching, etc. to 

reduce erosion and encourage infiltration of rain water. 

- Promote the use of nitrogen fixing (soil) cover crops to protect soils and enhance their 

fertility. 

- Diversify the tree crops within plantation landscapes to increase the structural (and 

economic) complexity of the stands, and enhance their resilience to climate stress. 

- When preparing land for plantation, or harvesting tree crops, leave strips of trees along 

the edges of rivers and streams (this will improve the water supply and water quality 

services). 

- Change crop varieties, cropping pattern and adapt cropping calendar to suit changing 

conditions. 

- Increase the rotation length for acacia, eucalyptus and pine, to protect the upland soils 

and control erosion, particularly around small reservoirs and other areas vulnerable to 

erosion. 

- Protect all remaining watershed forests from unsustainable use and conversion to other 

uses, through revision of land use plans and their strict enforcement. 

- Sustainable harvesting of timber and NTFPs [Non-Timber Forest Products]” (ISPONRE, GIZ 

and ICEM 2016, p. 202f.). 
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5.2.3 Specific EbA recommendations 

ICRAF’s overall recommendation 

Even though droughts thus appear to constitute a major threat to Sơn Thọ commune and Village 1, it 

is important to consider climatic challenges more holistically and over a longer time span. More 

concretely, this entails: 

Adopting a landscape perspective for EbA-projects to make spatial and temporal links visible. 

This means 

• viewing droughts, flashfloods and flooding as part of the same problem - and solution 

• interventions at plot and landscape/catchment scales are framed with realistic short, 

intermediate, and long-term visible results per section  

• maintaining the long-term build-up of ecosystem functions through customer-tailored 

packages of long-term planting schemes, capacity building and awareness raising activities 

(monitoring, farmer-extension field schools).  

Recommendations from the participatory identification reports 

In the reports prepared by the Ha Tinh team, the following recommendations are given: A group 

of about ten households which have forest allocations nearby (around 3-5 hectare each) can join 

the pilot. Native timber species (for example, Erythrophloem fordii, Calophyllum soulattri, 

Michelia mediocris, Castanea sativa) are planted to enrich the upper part of the spot where a 

range of native species still exists, but the quality and composition of these are poor. Fruit trees 

are planted in the middle part of the hill, annual crops are planted in the lower part of the hill. 

People can put bee hives in their forests for earning some income, and for better pollination of 

their trees (as added values). A forest area of about 30-40 hectare managed and enriched can 

provide the following services: i) Provisioning services (surface water from streams for daily use, 

firewood, food for humans and animals from annual crops, income from fruit trees, annual crops 

and honey, etc.); ii) Regulating services (ground water and surface water  increase and continuous 

availability, so people can use the middle and lower parts of the hill effectively, micro climate 

condition improvement, soil quality improvements); iii) Supporting services (habitat for native 

species, pollination for crops). These services will substantially support people to cope with 

aforementioned droughts by providing products and income. 

ICRAF’s specific recommendations 

Four slope sections  

In the participatory identification reports, the slope (transect) with proposed EbA interventions in 

Vu Quang consists of three sections divided by altitude (upper, middle, lower). However, during 

ICRAF’s transect walk, it was found that the middle section of the intervention slope transect has 

irregular topography and varied land uses that require different types of interventions. 

Furthermore, as drying paddy fields in the lowlands are a problem, they should be part of the 

solution. ICRAF thus suggests to sub-divide the sloping field into four sections: upper, upper-

middle (steep slopes), lower-middle (undulating terrain) and lowland. This will allow for better 
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targeted interventions due to the need for permanent tree cover on steep slopes and potential 

for agroforestry on undulating slopes.  

Measures on the ground 

In its report, ICRAF also provides suggestions for very concrete measures on the ground. These 

account for a more long-term (including both past and future climate projections) as well as more 

holistic and landscape-level approach to climate-change related issues in Sơn Thọ commune and, 

more specifically, Village 1: 

Table 6: Proposed interventions with indicators for short-term monitoring and exit towards intermediate to long-term 

benefits. 

Slope 

section 

Sloping land practices and components 

Recommendations  

for Village 1, Vu Quang 

Indicators for anticipated benefits 

short-term (year 1-2) – intermediate 

( year 3-8) – long-term  (year 8+) 

Intervention  

“technology”  

Component Short-, intermediate, and long-term 

Upper 

section 

Forest enrichment in 

natural forest  

 

 

 

 

 

 

 

 

 

Multistory forest with 

different native tree 

species (different 

heights and ages) and 

under-vegetation that 

builds up and 

stabilizes soil  

Native tree species 

should be considered 

for planting:  

dẻ (Castanea sativa), 

cồng trắng 

(Calophyllum soulattri), 

giổi xanh (Michelia 

mediocris), lim xanh 

(Erythrophloem fordii), 

vàng tâm (Manglietia 

conifera) 

 

NTFPs and 

undervegetation 

(allowed in allocated 

natural forests): rattan, 

bamboo, orchids,  

medicinal plants such 

as ba kích (Morinda 

officinalis), cover grass 

- lạc dại (Arachis pintoi)  

 Short-term: 

• Seedling and tree survival rates  

Intermediate:  

• some income from NTFPs in 
allocated natural forests  

• reduced soil erosion 

• carbon sequestration 

Long-term:  

• Reduce soil erosion, prevent flash 
floods and flooding 

• Reduce impacts of storms – wind 
breaks 

• Micro climate regulation 
 

Risks: reduced income from timber trees 

for initial period demotivates farmers to 

maintain the model, acacia and fruit 

trees not allowed in natural forests      

Upper  

middle 

section  

Permanent plantation  

with selective cutting, 

stands with mixed 

age/species  

 

 

 

Maintain planted 

acacia in allocated 

natural forest;  

For plots that have just 

been harvested or are 

going to be harvested: 

identify alternative 

Short-term: 

• Income from NTFPs - bamboo 
shoots, honey, medicinal plants 

• Reduced soil erosion 

Intermediate:  

• reduced storm damage,  

• carbon sequestration, 

• pollination   
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Undervegetation to 

bind soils 

 

 

Windbreaker trees to 

prevent damage on 

seedlings 

NTFPs  

timber trees with 

different root 

structures , medicinal 

plants, e.g. Morinda 

officinalis;   

Arachis pintoi to bind 

soils  

Bee hives   

Long-term:  

• reduced landslides, in-situ soil 
moisture recharge  

Risks: reduced income from timber trees 

for initial period demotivates farmers to 

main the model 

Lower 

middle 

section   

Agroforestry 

with hedgerows  along 

contour lines soil 

erosion control,  

for fodder and green 

manure   

 

Water pond + drip 

irrigation system (if 

possible))   

 

Biological pest control 

methods 

Fruit trees* + annual 

crops + mulato or 

guinea grass/pine 

apple/shade tolerant 

ba kich (Morinda 

officinalis)/tea 

hedgerow, arachis 

pintoi as ground cover  

*) Mixed fruit trees e.g. 

orange, lime, jackfruit 

Bee hives 

 

Multipurpose 

hedgerow e.g. keo dậu 

- Leucaenia lecophala 

( as fodder mix <20% 

dry matter (for bovine) 

to avoid mimosin toxin) 

Short-term:  

• fodder grass, honey , molasses? 

• prevent soil loss 

Intermediate:  

• Increase income sources from 
fruits and nursery 

• Pollination, biological pest control  

• Reduced soil degradation 

Long-term:  

• Microclimate regulation; reduced 
water stress  

 

Risk: uncontrolled pest and disease in 

fruit trees, poor germplasm; Leucaenia 

is good for soil improvement but should 

not be planted near free grazing animals 

Plains 

(lowland) 

Seasonal and weather 

forecast for adjusting 

the timing of 

planting/harvest and 

crop selection 

 

Intercrop annual crops 

 

Soil improvement with 

compost, biochar, 

biological pest control  

to build up top soil high 

in organic matter, that 

easily absorbs rain 

rather than creating 

hardpans (surface flow) 

Wind breaker and river 

stabilization 

Keep 2 crop of rice 

where water allows;  

 

Short-duration crops 

that can be rotated 

with maize, peanut, 

beans 

 

Cassava with legumes 

for poor soils 

 

Sugarcane  

 

 

 

 

Bamboo, grasses 

Short-term:  

• Avoid exposing plants during 
sensitive stage with the period of 
extreme weather events 

Intermediate:  

• Yield/income increase or 
stabilization (unclear which is 
farmers main priority)?  

• Improved soil carbon and 
nutrient status 

• Reduced emissions from 
inorganic fertilizer  

Long-term:  

• stabilized water regulation 
 

Risk: all exposure to natural hazards 

cannot be prevented; groundwater 

recharge depends on catchment land use 

and withdrawal 
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As  becomes apparent from the above table, having clear, measurable indicators that focus on 

key services (limited in number) for a relatively long time span is greatly important when working 

with climate change adaptation. To make its suggestions even more concrete and to provide a 

template for future reference, ICRAF additionally provided a step-wise indicator plan over a ten-

year scale, which should be used for the case at hand: 

Figure 9: Step-wise indicator plan over a ten-year scale 

    • Canopy cover cause:  (1) increased soil 
moisture through litter; (2) build-up of top 
soil layer  

• Increased canopy cover in orange and natural 
forests  

• Fruits start to generate income 

• Increased 
natural forest 

cover  
 

• Increase soil 
moisture 

• Stream water 
regulated 

• Improve ground-
water recharge 

downstream 

   • Orange harvests generate income 

• Year 3-4: Nursery provides stable supply of indigenous 
tree seedlings 

 • First grass harvest  

• Income from pine apple 

• Reduced soil erosion in orange-fodder grass plots;  

• Fertilizer plants improve soil nutrient status in orange fields  

• Improved technical skills through training and guidance  

• Harvest annual crops – gradually stabilizing yields  

• Income from honey  

Year 

1* 
2 3 4 5 6 7 8 9 10 10+ 

*) Assuming Year 0 is the layout of the slope, contours and planting schedule, first planting 

initiated.   

The role of citrus trees 

For the middle part of the slope, the plantation of fruit trees, with a particular focus on citrus 

trees, in barren or sparsely planted areas has been suggested by the Ha Tinh team. The VA report 

also acknowledges the great potential of citrus fruit trees: “Over the last 10 years, through New 

Rural Development and other government programs, villagers have been encouraged to replace 

the pine and plant up any bare areas with higher earning citrus, and now 80% of households grow 

them. Citrus species are particularly suitable here, as they are tolerant of poor soils and drought 

– although they do need some irrigation to supplement rainfall. Trees yield up to 125 kg/yr. when 

mature, and fruits sell at 40-100,000 VND/kg. They are estimated to earn up to 1 billion 

VND/ha/yr. – 10-20 times more than other crops” (ISPONRE, GIZ, and ICEM 2016, p. 117). 

According to provincial land use plans, the province’s orange area is planned to further increase 

by 1.100 ha by 2020. Vu Quang district currently has 2.000 ha citrus, in which 1.900 ha is orange 

and planned to reach 2.900 ha by 2020 (these figures need further confirmation as the increase 

corresponds to the total increase in the province over the same period). By the end of 2015, Sơn 

Thọ commune had 228 ha orange plantations, aiming to expand another 100 ha in 2016. 
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As part of ICRAF’s research, however, multiple issues have been identified with regards to such a 

strong focus on fruit trees:  

1. orange, lime and annual crops had failed due to storms, drought, pest and disease 

2. if the orange harvest takes place too early and supply exceeds demand, the revenue for 

farmers remain limited and not all fruits can be sold 

3. Government support for orange plantation exists but “depends”. According to district leaders, 

the district supports VND15.000/seedling if farmer plants 2 ha of orange. However, the 

commune leaders said the commune supports 20% and district 80% of orange seedlings, if 

farmers meet the criteria of orange plantation by commune and district norms. From a 

socioeconomic perspective the policy seem to favor larger-sized farms 
 

ICRAF therefore suggests the following solutions:  

1. before proposing oranges, find out what the pests are, why fruits drop or get diseases, check 

soil nutrient status and sourcing seedling quality to avoid greening disease  

2. adapt timing of flowering/fruiting to avoid fruiting during high-risk periods > consider 

delaying orange harvest to December-February (closer to Tet), which would lead to higher 

return, but would demand more irrigation 

3. a market value analysis of orange plantation might be needed: Despite plans for expansion, 

the point of market saturation in the near future should be identified. There are lessons to be 

learnt from previous rubber expansion and declining rubber prices 

4. diversification with other tolerant fruit trees will be needed (jackfruit, mango, litchi) 

5. explore if links with fruit processing factories can be established for drying, freezing and 

juicing to extend the sustainability and usability of the fruit 

6. EbA-intervention could actively seek to reduce inequalities in government support for orange 

plantation by supporting the difference to smaller farms 

7. Marketing. In 2015, Vu Quang district initiated an association to establish an orange 

trademark. The association includes members from DARD, the Farmers’ Union and some other 

district branches as well as chairmans of communes and towns, and targets supermarkets in 

Ha Tinh Town. Seedlings are procured from Phuc Trach in Huong Khe district (Ha Tinh 

province) and Quy Hop in Nghe An province. The EbA project could actively aim for an 

inclusion of Sơn Thọ farms and farmers in such a certification system 

8. Demonstration models. There are two VietGap (Good Agriculture Practice) models of orange 

plantation with drip irrigation system in Sơn Thọ commune that can be used as demonstration 

sites 

9. Farmer-managed community innovation funds  could be established for initial investments 
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Recommendations for upscaling and sustainability  

Upscaling 

In order to upscale the project, ICRAF recommends to partner with organizations and local 

governments that can conduct participatory landscape and farming system appraisals. Joint 

teams of DARD and DONRE seem to be beneficial to maximize the necessary expertise and the 

potential of enabling landscape planning interventions. 

Finally, liaisons with organizations and donors in Ha Tinh that are advanced in terms of climate 

action, e.g. mass organizations, non-governmental research and/or development organizations 

such as the Farmers’ Union, CGIAR, Belgian Technical Cooperation (BTC), Centre for Environment 

and Community Assets Development (CECAD), Scottish Rural Development Programme (SRDP) or 

the International Fund for Agricultural Development (IFAD) would create great advantages in 

terms of upscaling potential. 

Sustainability  

In terms of extending the sustainability of the project, ICRAF recommends to make use of the 

concept of Remuneration of positive externalities (RPE) in order to establish more sustainable 

catchment ecosystems and raise awareness as well as motivation among farmers.  

Furthermore, capacity building for inhabitants of Sơn Thọ commune (particularly from Village 1) 

is suggested. For this, a thorough Training Needs Assessment needs to be conducted. Certain 

suggestions can however already be made: 

1. learn more about tree management technologies, for instance from Ha Tinh Farmers’ Union’s 

model farms, Smart-Tree Invest project site (Huong Khe) and My Loi climate-smart village 

2. training on the improved/increased use of compost in the lowland areas 

3. water-harvesting methods could be explored further in fields and in/near home gardens, e.g. 

by visiting existing models for drip irrigation in the commune, rain-water collection from roof 

or in ponds 

4. learn from climate adaptation projects/programs already implemented in Vu Quang district 

5. establish Farmer Field Schools with learning landscapes based on farmers’ own observations 

(Annex 5.2) where farmers are able to see impacts of technologies (rather than species), e.g. 

multistorey forests (for reduced climatic impacts), acacia plantations (extracting soil 

moisture), intercropping and mulching (conserving soil moisture) 

6. strengthen farmers’ negotiation skills on markets, access to and interpretation of  weather 

and market information 

7. establish farmer groups as implementing landscape co-managers. Outline the design of 

interventions at a landscape scale: make plans for planting, shortlist EbA-indicators for 

monitoring that are relevant for farmers and officers 

8. prepare a communication plan and awareness raising activities for different target audiences  

9. identify women and men farmers who can get some extra training, to promote and facilitate 

EbA in farmer-to-farmer household exchange in the village and commune 
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6. Overview over recommendations and implementation status (Objective 3) 

Overall, ICRAF emphasized in its report that a more holistic perspective, including other types of extreme climatic events and more long-term 

assessments, would be needed to refine the participatory identification reports. This suggestion was made both in relation to the research conducted 

and the EbA measures suggested. Droughts, so the point of argumentation, do constitute a very serious threat, but need to be dealt with in an 

integrative manner, as part of which other phenomena such as floods and flashfloods get considered equally. Furthermore, ICRAF recommends that 

changes in intensity, frequency etc. of droughts should be assessed to see if droughts actually are affected by climate change; long-term climate 

change predictions and assessments of scientific data on temperature and precipitation do indicate more heat, but also more rain in the future, and 

furthermore hint at the fact that droughts of past years are related to the El Nino phenomenon.  

As it was not possible to conduct further time- and resource intensive research as part of the fast track vulnerability assessment, and as pilot measures 

needed to be initiated relatively promptly, no additional studies have been performed in  Sơn Thọ commune. ICRAF’s recommendations on how to 

adjust EbA measures in accordance with such a more holistic, long-term perspective, however, have been included where this was possible and 

considered useful.  

An overview over the originally suggested EbA measures, ICRAF’s most important recommendations, the implementation plans and status as well as 

remarks on why certain measures are adopted and others are left out is provided below.  

In summer 2017, based on the success of the current activites, it was furthermore decided to expand the ongoing measures. Additional forest 

enrichment including training and material provisioning are planned for fall 2017. The project also aims to have enlargened the training and material 

provisioning activities for bee keeping by the end of 2017. These measures have also been included at the end of the overview table.  

  



46 
 

Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

Divide the slope into 

three sections: upper, 

middle and lower 

section 

Divide the slope into 

four sections, including 

the low land: upper, 

upper-middle (steep 

slopes), lower-middle 

(undulating terrain) and 

lowland 

  The slope has been divided into 

four slope sections, however, 

pilot activities will mainly focus 

on the upper slope section, the 

lower middle slope section and 

the lowlands 

Upper slope: 

 Native timber 

species (for example, 

Erythrophloem fordii, 

Calophyllum soulattri, 

Michelia mediocris, 

Castanea sativa) are 

planted 

Upper slope:  

Native tree species 

should be considered 

for planting: dẻ 

(Castanea sativa), cồng 

trắng (Calophyllum 

soulattri), giổi xanh 

(Michelia mediocris), 

lim xanh 

(Erythrophloem fordii), 

vàng tâm (Manglietia 

conifera) 

NTFPs and 

undervegetation 

(allowed in allocated 

natural forests): rattan, 

 

- households in the upper 

slope section which had at 

least 1 ha of natural forests 

allocated as their property 

and held land use 

certificates for this land as 

well as which want to keep 

and enrich that area rather 

than having it clear cut for 

acacia plantation were 

selected  for these 

measures  

- site check for the 

technical design  

 

- 26 households have been 

selected as part of a meeting 

of the entire village  

 

 

 

 

 

 

 

 

Native tree species are being 

planted, but no mention of 

undervegetation 

 

 

 

 

 

During site checks, some NTFP 

species were found under the 

forest canopy, such as Dianella 

ensifolia - material plant, 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

bamboo, orchids,  

medicinal plants such 

as ba kích (Morinda 

officinalis), cover grass - 

lạc dại (Arachis pintoi) 

- technical training on 

planting and taking care of 

trees, as well as managing 

the existing forests  

 

 

 

- site checks before and 

after the planting of trees  

- training on monitoring the 

plantation processes  

- technical training is being 

provided 

- number of trees planted: 

3.788 Manglietia glauca 

seedlings, 3.788 Erythrofloeum 

fordii seedlings, and 5.043 

Cinnamomum iner seedlings 

 

- two technical checks (before 

strip clearance and hole 

digging; and after plantation of 

trees) completed 

- survival rate is about 90%, 

and trees are growing well 

- farmers keep tending trees 

Rattan, Ardisia silvestris - 

medicinal plant. No plan for 

utilization of these findings 

has been established so far, as 

a comprehensive survey and 

further support are needed 

for a market analysis and the 

eventual introduction of any 

related interventions  

 Upper middle slope: 

Maintain planted acacia 

in allocated natural 

forest;  

For plots that have just 

been harvested or are 

  For acacia: the planting density 

can be adjusted, as the current 

density is quite high 

Farmers could use another 

species of acacia (Acacia 

auriculiformis instead of hybrid 

acacia), which however needs a 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

going to be harvested: 

identify alternative 

timber trees with 

different root 

structures, medicinal 

plants, e.g. Morinda 

officinalis;  Arachis 

pintoi to bind soils 

long time span (more than 10 

years, instead of 4-5 year 

rotation now) until it is able to 

provide services such as soil 

improvement, minimization of 

run off and erosion, etc. 

Morinda officinalis: there exists 

a strong need to analyze the 

soil conditions to ensure this 

species fits with soil conditions 

before introducing it to 

farmers, yet this could be 

considered for future 

implementation  

Arachis pintoi is not suitable to 

plant under acacia, as acacia 

closes its canopy early, around 

1.5 years after planting, and 

acacia is first harvested 2.5 year 

after its canopy closed 

Fruit trees planted in 

middle part of the hill 

Lower middle slope: 

Fruit trees (Mixed fruit 

- households in the lower 

middle slope which plant 

native timber species on 

- 27 households have been 

selected as part of a meeting 

of the entire village  

Focus remains on oranges 

rather than mixed fruit trees; 

this is because there exists a 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

trees e.g. orange, lime, 

jackfruit) 

their entire site were 

selected  for these 

measures  

- technical training on 

planting and taking care of 

trees 

- site check before and 

after the planting trees 

- training on monitoring the 

plantation processes 

 

 

- technical training provided 

- trees planted: 2.145 seedlings 

- two technical checks (before 

strip clearance and hole 

digging; and after plantation of 

trees) completed 

- survival rate is about 95%, 

and trees are growing well 

- farmers keep tending trees 

bigger market for oranges than 

for limes or other citrus fruits; 

Farmers have limited to no 

interest in growing  jackfruit, as 

this species doesn't provide 

good income, and it requires an 

extremely long time to grow 

until it produces fruit 

 

 Annual crops + mulato 

or guinea grass/pine 

apple/shade tolerant 

ba kich (Morinda 

officinalis)/tea 

hedgerow, arachis 

pintoi as ground cover  

 

 Pineapples have been included 

in middle part of the slope as 

contour line. Pineapples are 

growing well, technical 

instructions on stimulating 

flowers and fruits was 

provided. Arachis pintoi is 

planted under orange trees for 

soil binding, to store moisture 

Morinda officinalis: see lower 

middle slope 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

 

 

 

Multipurpose 

hedgerow e.g. keo dậu 

- Leucaenia lecophala 

( as fodder mix <20% 

dry matter (for bovine) 

to avoid mimosin toxin)  

and eliminate grass for the 

orange trees 

Annual crops (cassava, peanut) 

planted in this slope section 

where possible, self-funded by 

farmers 

 

 

 

 

 

Leucaenia lecophala: not 

introduced any more, as it 

requires complicated treatment 

techniques before it can be 

used, which are too complex 

for the local framers to apply 

them 

Thorough consideration on the 

design of the middle part slope 

intervention has been 

undertaken 

 1. Before proposing 
oranges, find out 
what the pests are, 
why fruits drop or 
get diseases, check 
soil nutrient status 
and sourcing 
seedling quality to 

  1. Pest and disease matters 

were addressed during the 

technical training and site check 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

avoid greening 
disease  
 

2. Adapt timing of 
flowering/fruiting to 
avoid fruiting during 
high-risk periods > 
consider delaying 
orange harvest to 
December-February 
(closer to Tet), which 
would lead to higher 
return, but would 
demand more 
irrigation 
 

3. A market value 
analysis of orange 
plantation might be 
needed: Despite 
plans for expansion, 
the point of market 
saturation in the 
near future should 
be identified. There 
are lessons to be 
learnt from previous 
rubber expansion 

 

 

2. Farmers knew how to keep 

oranges for Tet, and many 

farmers are applying this 

technique 

 

 

 

 

3. The district has developed a 

proposal on expanding orange 

plantation areas which a 

market analysis is a part of 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

and declining rubber 
prices 
 

4. Diversification with 
other tolerant fruit trees 

 
 
 
 
 
 
 
 
 
 

 

5. Explore if links with 
fruit processing 
factories can be 
established for drying, 
freezing and juicing to 
extend the sustainability 
and usability of the fruit 

 

 
6. EbA-intervention 
could actively seek to 
reduce inequalities in 

 

4. Jackfruit, mango and litchi 

were experimented with at the 

site; however, oranges produce 

the highest return, and are not 

complicated for farmers. In 

addition, the district has 

developed a proposal on 

expanding the orange 

plantation areas which will 

create more benefits for the  

farmers (an incentive support 

program would be established, 

farmers can join trade fairs, 

etc.) 

5. This step requires a long-

term analysis with the 

involvement of many different 

stakeholders > constitutes a 

potential future option, yet also 

one which demands extensive 

resource 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

government support for 
orange plantation by 
supporting the 
difference to smaller 
farms 
 
 

 
7. Marketing. In 2015, 
Vu Quang district 
initiated an association 
to establish an orange 
trademark. The 
association includes 
members from DARD, 
Famer Union and some 
other district branches 
and chairman of 
communes and towns, 
and targets 
supermarkets in Ha Tinh 
Town. Seedlings are 
procured from Phuc 
Trach in Huong Khe 
district (Ha Tinh 
province) and Quy Hop 
in Nghe An province. The 
EbA project could 
actively aim for an 

6. The district (the Extension 

Centre on behalf of the district) 

works closely together with the 

EbA team to generate more 

equality in support for orange 

growers (famers with EbA 

interventions are not eligible to 

receive support from the 

orange expanding proposal) 

7. The province (the Extension 

Centre on behalf of the 

province) is planning to 

organize an orange trade fair 

where orange growers from the 

province are invited to bring 

their products to the fair. This is 

an important chance for them 

to introduce their products 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

inclusion of Sơn Thọ 
farms and farmers in 
such a certification 
system 

 

 8. Demonstration 

models. There are two 

VietGap (Good 

Agriculture Practice) 

models of orange 

plantation with drip 

irrigation system in Sơn 

Thọ commune that can 

be used as 

demonstration sites 

- district staff, commune 

staff and villagers will join 

the trip to these good 

practice examples (planned 

for 20 people) 

8. DONRE Ha Tinh will organize 

the trips for farmers to visit 

these models in the fourth 

quarter of 2017 

 

 

 9. Farmer-managed 

community innovation 

funds  could be 

established for initial 

investments 

  9. Not introduced yet > point 

for potential later inclusion 

 Bee hives in lower 

middle slope 

- 27 households which 

plant native timber and 

orange trees on their land 

Bee hives are being set up and 

training on how to hold bees as 

well as M&E mechanisms 

established 

Bee hives are better placed in 

the lowland areas, where 

people live, as they can 

frequently check up on the 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

have been selected for this 

measure 

- 10 bee hives/ household 

- technical trainings for 

raising bees and 

monitoring them 

 

About 1.6 tons of honey were 

extracted in the period from 

April to August 2017. The next 

honey season will start in 

March 2018 

hives; they have therefore 

mainly been set up in the 

lowlands 

The up to 185kph fast typhoon 

in September 2017 affected 

beehives and swarms (around 

20 out of 270 beehives were 

damaged due to strong winds, 

which led to a decrease in the 

bee population) 

 Lowlands: 
Keep 2 crops of rice 
where water allows;  
short-duration crops 
that can be rotated 
with maize, peanut, 
beans; 
cassava with legumes 
for poor soils; 
sugarcane ; 
bamboo, grasses 

  Farmers already planted 

different species in the 

lowlands, such as  paddy field, 

cassava, sugar cane, maize, 

peanut, grass 

Fish ponds  -a small number of ponds 

for raising fish using water 

from the forests  

A small number of ponds for 

raising fish using water from 

the forests are being set up 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

Bee hives 

 

 

 

 

 

 

 - 27 households which 

plant native timber and 

orange trees on their land 

have been selected for this 

measure 

- 10 bee hives/ household 

- technical trainings for 

raising bees and 

monitoring them 

Bee hives are being set up and 

training on how to hold bees as 

well as M&E mechanisms 

established 

 

 M&E mechanisms: 
interventions at plot 
and 
landscape/catchment 
scales are framed with 
realistic short, 
intermediate, and 
long-term visible 
results per section (see 
overview suggestions 
and step-wise indicator 
plan ICRAF) 
 

M&E mechanisms for all 

activities  

M&E mechanisms have been 

included in all interventions, 

particular attention is being 

paid to the planting of 

seedlings; training on M&E is 

provided 

 

Except for planting of seedlings 

and middle slope intervention, 

no long-term perspectives and 

indicators have been included 

yet (ICRAF’s step-wise indicator 

plan (Figure 9) should be taken 

into consideration here 



57 
 

Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

 Upscaling: 

1. Partner with 
organizations and 
local governments 
that can conduct 
participatory 
landscape and 
farming system 
appraisals. Joint 
teams of DARD and 
DONRE 

 

  1. Close cooperation with both 

DARD and DONRE, DONRE is 

doing the capacity 

development component - 

including study trips to good 

practice examples, 

organizing a workshop for 

sharing lesson and trainings 

to farmers, but no 

replication/upscaling 

conducted through these 

institutions yet > point for 

potential later inclusion 

 

 2. Liaisons with 
organizations and 
donors in Ha Tinh 
that are advanced in 
terms of climate 
action 

  2. Close cooperation with Vu 

Quang National Park for 

ecosystem restoration and 

management, with the 

district Extension center for 

the orange planning 

activities, with the provincial 

Extension center for 

introducing oranges, and for 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

soil improvement through 

contour planting techniques 

 Sustainability: 

1. Remuneration of 
positive 
externalities 
(RPE) 
 

 

   

1. Not introduced yet > point 

for potential later inclusion 

 2. Training Needs 
Assessment (TNA) 

- TNA for at least three 

relevant topics 

- trainings on the identified 

topics for commune staff 

and farmers 

2. 100 farmers and commune 

staff participated in three 

trainings (water resource 

management, CC, and 

CCA/EbA) 

 

 3. Learn more about 
tree management 
technologies, for 
instance from Ha 
Tinh Farmer 
Union’s model 
farms, Smart-Tree 
 

- district staff, commune 

staff and villagers will join a 

trip to these good practice 

examples (planned for 20 

people) 

3. One trip for 12 villagers and 

commune staff was 

organized to visit 

professional nurseries in Ha 

Tinh, where farmers learned 

how to select good 

seedlings, and how to 

maintain these for future 

use 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

One trip was organized for 

10 villagers and commune 

staff to visit forest 

enrichment projects in the 

neighboring province Nghe 

An 

 4. Training on the 
improved/increased 
use of compost in 
the lowland areas 

- about 10 households will 

join this activity 

4. Training on production and 

usage of compost 

(particularly in the lowlands) 

arranged by the district 

Extension center: In 

September 2017, 20 farmers 

from 10 families took part in 

this activity. 6 tons of 

compost each will be 

available for tending orange 

and sugar cane plants in 

November. 

 

 5. Water-harvesting 
methods could be 
explored further in 
fields and in/near 
home gardens, e.g. 
by visiting existing 
models for drip 

- about 5 households will 

join this activity  

5. A field survey was 

conducted to check sites, 

technically design and 

propose necessary 

equipment in August. 03 

households were identified 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

irrigation in the 
commune, rain-
water collection 
from roof or in 
ponds 
 

as suitable for this activity. 

The set up will be done in 

November 2017 

 6. Learn from climate 
adaptation 
projects/programs 
already 
implemented in Vu 
Quang district 

- district staff, commune 

staff and villagers will join 

the trip to these good 

practice examples (planned 

for 10) 

  

 7. Establish Farmer 
Field Schools with 
learning landscapes 
based on farmers’ 
own observations 
where farmers are 
able to see impacts 
of technologies 
(rather than 
species), e.g. 
multistorey forests 
(for reduced 
climatic impacts), 
acacia plantations 
(extracting soil 
moisture), 

  7. Not introduced yet, can be 

suggested to the local 

government (Farmer Union) 

so they can integrate this 

recommendation into their 

plans 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

intercropping and 
mulching 
(conserving soil 
moisture) 
 

 8. Strengthen 
farmers’ 
negotiation skills 
on markets, access 
to and 
interpretation of  
weather and 
market information 
 

  8. Not introduced yet, can be 

suggested to the local 

government so they can 

integrate this 

recommendation into their 

plans 

 9. Establish farmer 
groups as 
implementing 
landscape co-managers 

 

  9. Not introduced yet, can be 

suggested to the local 

government (Farmer Union) 

so they can integrate this 

recommendation into their 

plans 

 10. Prepare a 
communication plan 
and awareness raising 
activities for different 
target audiences 

 

A workshop to present the 

results and share lessons 

with other stakeholders 

will be organized in the 

district   

10. Planned for December 

2017 

10. Awareness raising activities 

planned, yet no 

communications plan 

established 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

 11.  Identify women 
and men farmers who 
can get some extra 
training, to promote 
and facilitate EbA in 
farmer-to-farmer 
household exchange in 
the village and 
commune 

  11. Not introduced yet, can be 

suggested to the local 

government (Women Union 

for example) so they can 

integrate this 

recommendation into their 

plans 

     

  Additional forest 

enrichment with native 

timber species: Since initial 

good results could be 

reached through forest 

enrichment activities for 

the first 27 households in 

Village 1, additional forest 

enrichment activities are 

planned. 

An additional 30 households 

from neighboring villages with 

similar ecosystems and 

livelohoods were selected 

during three village meetings. 

These 30 households will take 

part in forest enrichment 

activities on an average area of 

1ha per household. Technical 

training is planned for the 

second week of October 2017. 

Planting will be initiated after 

the trainings have been 

conducted. 
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Recommendations 

Participatory 

Identification 

Recommendations 

ICRAF 

Implementation Plan Implementation Status Remarks 

  Additional bee keeping: 

Since initial good results 

could be reached through 

bee keeping activities in 

Village 1, additional 

training and material for 

bee keeping shall be 

provided.  

Around 30 households will 

receive 5 beehives per 

household that contribute to 

rapid livelihood intervention 

and to supporting ecosystem 

services via pollination. 

Technical training and the 

provisioning of beehives are 

planned for the third week of 

October. 
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7. Challenges in participatory identification 

A major challenge that became visible as part of the participatory identification process is that EbA 

constitutes a concept which remains relatively unknown among local people; its basic functions 

and principles as well as potentials are not well established in a Vietnamese local context. That 

means that before on the ground EbA-related assessments could take place, thorough 

elaborations on EbA as an adaptation approach were key. Further in-depth clarification will be 

needed before and during the implementation of (particularly participatory) EbA measures. The 

fact that EbA does not yet constitute a well-known approach on the ground makes clear once again 

that more work on knowledge- and experience sharing as well as concrete EbA implementation is 

urgently needed.    

Related to this point is the issue of other climate change adaptation options such as Climate Smart 

Agriculture or Climate Smart Villages being implemented in the province. The lack of a clear 

understanding on what EbA entails leads to confusion among local people and authorities as to 

what can be defined as EbA, and how it relates to other concepts and approaches as named above. 

Again, further knowledge sharing and explanation of linkages as well as differentiations between 

different adaptation options will be needed here in the future.   

Other challenges experienced by the Ha Tinh team were related to a lack of scientific data on 

climate change in the vulnerable areas, which partly hindered the establishment of long-term and 

scientifically based assessments, a point also elaborated upon by ICRAF (see for instance Annex 

5.1). Furthermore, it sometimes occurred that farmers had problems identifying qualitative losses 

and impacts which are difficult to quantify, which means that certain qualitative impacts might 

not have been registered as part of the participatory assessment.   

Also, it became clear that the increasing trend of clearing natural forests for the planting of 

commercially more valuable species will constitute a challenge for future climate change 

adaptation measures in the province. Introducing principles such as the Remuneration of Positive 

Externalities might constitute a way to establish alternative and more sustainable perspectives on 

value in nature.  

Finally, the implementation planning for the suggested measures is time consuming and might 

affect local cultivation calendars. Sufficient resources in terms of time and manpower need to be 

set aside for this step, and the benefits of adjusting or interfering with local cultivation calendars 

made clear. 
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8. Monitoring and evaluation in Ha Tinh province 

Effective monitoring and evaluation (M&E) of ecosystem-based adaptation activities is critical for 

building a strong, global evidence base around the approach and for assessing the wide, diverse 

range of interventions being implemented under the umbrella of EbA. At the global level, 

monitoring and evaluation is a tool for identifying and documenting successful projects and 

approaches and tracking progress toward common indicators.  At the project level, the purpose is 

to track implementation and outputs systematically, and to measure the effectiveness of projects, 

while strengthening understanding around the many multi-layered factors underlying EbA. By 

doing so, M&E can also prevent future implementation problems in EbA such as mal-adaptation 

(GIZ 2016, p. 1).  

In order to systematically understand and control the developments of the pilot activities in Ha 

Tinh as identified and described above, the EbA project team developed a monitoring and 

evaluation approach for these specific EbA measures. Its methodology and specific implications 

shall be elaborated upon in this chapter.  

8.1 Methodology 

The M&E methodology developed for the pilot activities of the project ‘Strategic 

Mainstreaming of Ecosystem-based Adaptation in Viet Nam’ rests in its main features on 

recommendations given in a 2016 concept note on monitoring and evaluation for EbA that was 

prepared as part of the project (GIZ 2016). These recommendations were then further 

developed and tailored into a context-specific system of indicators (see 8.1.4). The afore 

mentioned concept note builds on a 

comprehensive, GIZ-developed 

framework of M&E for climate 

change adaptation whose core 

documents are training slides with 

the title ‘Integrating climate change 

adaptation into development planning 

- Additional Modules on Monitoring 

and Evaluation’ (2013a), and the 

guidebook ‘Adaptation made to 

measure - A guidebook to the design 

and results-based monitoring of 

climate change adaptation 

projects‘ (2013b).  In ‘Adaptation 

made to measure’, GIZ suggests a 

five-step approach to monitoring and 

evaluating adaptation activities (see 

Figure 10). This step-by-step guide 

has been developed to support 

practitioners in the strategic buildup 

of a framework to monitor and 

Figure 10: Five step model of GIZ's ‘Adaptation made to measure’ 
framework (GIZ, 2013b) 
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evaluate the implementation of their adaptation activities (GIZ 2016, p. 2). To be able to 

effectively measure the outputs, outcomes and impact of adaptation actions, the guide 

furthermore provides support for the development of SMART (Specific, Measurable, 

Attainable, Relevant and Time bound) indicators (GIZ 2013a; 2013b). When applying this five-

step methodology to an EbA context, where an underlying understanding is that economy, 

society and ecosystems are intrinsically linked in their functioning, the environmental, economic 

and social impact of climate change needs to be taken into account each step of the model (GIZ 

2016, p. 2). 

8.1.1 Step 1: Assessing the context for adaptation 

The standard procedure for assessing context in EbA is a vulnerability assessment. This tool is used 

to measure the vulnerability and resilience of a specific ecosystem (and its services), as well as the 

vulnerability, resilience and adaptive capacity of human communities. It forms the basis for 

outlining options and barriers to EbA measures (GIZ 2016, p. 3).  

In the identification process of the pilot sites and activities in Ha Tinh as described above, steps 1-

4 (see chapter 4.1) depict a vulnerability assessment process that, due to its holistic approach, 

took ecological, economic and social factors equally into account. This participatory assessment 

and the resulting activities were then furthermore streamlined with the extensive vulnerability 

assessment for socio-ecological systems (VASES) that was conducted as part of the EbA project in 

Ha Tinh and Quang Binh province (see chapter 2). Here, coherent systems were identified based 

on social, economic and ecological factors. Thereby, the above described understanding of society, 

ecology and economy being strongly interlinked was acknowledged. Vulnerabilities to climate 

change on all three levels were considered; based on these, a ranking of both the most important 

and the most vulnerable socio-ecological systems in the provinces as well as response mechanisms 

could be identified.  

8.1.2 Step 2: Identifying the contribution to adaptation 

To identify the contribution of a measure to adaptation, ‘Adaptation made to measure’ suggests 

working with the three dimensions Building adaptive capacity; Measure for reducing identified 

risks/vulnerabilities and Successful development despite climate change (sustained development), 

and determining an adaptation contribution for each of these. For Ha Tinh province, the following 

table was developed: 
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Table 7: Contribution to adaptation 

Dimension 
EbA pilot 

measure 
Activities Contribution to adaptation 

    

1. Building 

adaptive 

capacity6 

Providing 

capacity 

development 

activities 

within the 

EbA pilot 

measure - 

dealing with 

droughts 

• Provide technical knowledge to farmers 

through on-site trainings on how to use 

the upper section of the slope by 

protecting and enriching native forests 

to cope with the shortage of water 

resources (regulating service)  

• Provide technical knowledge to farmers 

through on-site trainings on how to 

use the middle section of the slope by 

planting oranges, pineapple and pinto 

peanut as contour techniques to 

improve soil conditions (control 

erosion, generate moisture content)  

• Provide technical knowledge to farmers 

on how to initiate and maintain short-

term income generating activities 

(more specifically, bee keeping) 

through on-site trainings 

• Provide knowledge to farmers on 

defining ecosystem services which they 

benefit from through the pilot, and 

raise awareness on maintaining those 

benefits, through group discussions 

• Provide positive examples and lessons 

learned from farming practices that 

gain multiple benefits from a certain 

area of land through study visits to 

good practices nearby 

• Provide adequate information on 

climate change, its negative impacts, 

adaptation measures ("grey" and 

"green" ones); raise  awareness among 

farmers and local (commune) decision 

makers on using/managing nature in 

environmentally friendly manners, 

through awareness raising activities 

• Provide opportunities for sharing 

lessons learnt from the pilot with 

decision makers and farmers in other 

places in the province where similar 

conditions exist to create interest in 

upscaling possibilities through a 

workshop 

• Understanding of farmers and 

local (commune) authorities on 

climate change and its negative 

impacts 

• Development of local 

community’s adaptive capacity 

to deal with negative climate 

change impacts, in particular 

with droughts in this area 

• Behavioural change among 

farmers towards more sound 

farming practices over time  

• Shift in orientation and 

attitudes of local decision 

towards integrating "green" 

adaptation measures together 

with "grey" options 

                                                        
6 Adapted from IPCC. 2014. “Climate Change 2014: Synthesis Report. Contribution of Working Groups I, II and III 
to the Fifth Assessment Report of the Intergovernmental Panel on Climate Change.” Geneva, Switzerland: 
Intergovernmental Panel on Climate Change. 
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Dimension 
EbA pilot 

measure 
Activities Contribution to adaptation 

    

 Enhancing the 

natural ability 

of terrestrial 

ecosystems to 

adjust to 

water scarcity 

• Planting timber trees to create habitats 

for other plant species  

• Planting fruit trees and -plants (orange 

and pineapple) with contour 

techniques to control run-off and 

erosion 

• Planting pinto peanut to bind soils and 

keep moisture 

• Keeping bees for pollination of other 

crops  

• Increase the vegetation layers 

which later on maintain 

underground water storage 

capacity 

• Bind soils to reduce erosion and 

run off, then improve soil 

fertility 

• Good forest quality and 

increased pollination create 

good conditions for other plant 

species to grow and 

substantially increase the 

underground water provisioning 

and storage capacity 

2. Measure 

for reducing 

identified 

risks - water 

shortage 

Developing 

healthy 

ecosystems 

that are 

resilient to 

changing 

climatic 

conditions 

(different 

slope 

sections of 

the 

terrestrial 

ecosystems 

are more 

resilient to 

droughts) 

• Protecting and planting native timber 

species to get provisioning services 

(firewood, shoots, honey, animal 

fodder, water), regulating services 

(micro climate, underground water 

provisioning and storage capacity, 

erosion control, pest and insect control, 

moisture content), cultural services 

(recreational values) 

• Planting fruit species (orange and 

pineapple) in contour for provisioning 

services (fruits, seedlings), regulating 

services (micro climate, erosion 

control, pest and insect control, 

moisture content), cultural services 

(recreational values) 

• Planting pinto peanut to get 

provisioning services (materials for 

manure, animal fodder), regulating 

services (erosion control, moisture 

content), cultural services (recreational 

values) 

• Keeping bees for provisioning services 

(honey, wax, new hives), supporting 

services (pollination function), cultural 

services (recreational value through 

more pollination, thus more abundance 

and diversity) 

Key ecosystem services such as 

water storage capacity of soils, 

erosion control and micro 

climate regulation that are 

central to dealing with changing 

climatic conditions in the area, 

particularly droughts, are 

enhanced. 

3. Successful 

development 

despite 

climate 

The pilot is 

aligned with 

the local 

government's 

• Effectively communicating and sharing 

experiences with local governments 

and farmers 

• Maintaining the existing pilot by 

constant upkeeping of the activities  

• Effective communication and 

knowledge sharing of activities 

with farmers and local decision 

makers on climate change and 

its impacts on nature and 

human lives to create a 
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Dimension 
EbA pilot 

measure 
Activities Contribution to adaptation 

    

change 

(sustained 

development) 

orientation on 

proper land 

use 

(maintaining 

natural 

forests 

instead of 

monoculture 

acacia), and 

farmers' 

commitment 

is enhanced 

(farmers are 

interested in 

protecting 

their natural 

forests as 

they 

understand 

the values 

provided by 

the pilot)  

• Providing further support through 

technical monitoring 

• Expanding to other places where 

possible 

• Bringing people from other places to 

visit the pilot for knowledge and 

experience sharing 

consensual basis for climate 

change adaptation 

• Affirmation and support that 

climate change and climate 

change adaptation are taken up 

during public events for the 

development of local 

adaptation plans 

• Farmers and local decision 

makers understand the causes 

and impacts of climate change 

and see a need to adapt to 

them to maintain sustainable 

development for the area; they 

therefore change their 

behaviour in nature 

management (from exploiting 

natural resources without care 

to protecting them for longer 

benefits) 

 

As established in the afore described participatory assessment processes (see chapter 5), the 

above table reveals that contribution to adaptation is particularly sought through EbA measures 

addressing drought- and water scarcity-related issues. The actual contributions identified then 

range from skill- and knowledge capacity development over increases in regulating and 

provisioning services to more awareness and focus on climate change and climate change 

adaptation among both local communities and decision makers. Having defined these categories 

of contribution to adaptation is highly useful for the development of a results framework in a 

next step, where strategic groupings of activities are needed, and where outputs, outcomes and 

impacts towards successful contribution to adaptation are identified. 

8.1.3 Step 3: Developing a results framework 

To monitor the successful contribution to adaptation, a results framework, also known as a 

‘logframe’ with outputs, outcomes and impacts as well as underlying assumptions needs to be 

defined. For this process, the 2016 concept note suggested a structure as shown below (GIZ 2016, 

p. 4). 
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Figure 11: Suggested results framework 

 

 

However, EbA with its integrated and holistic approach requires an iterative, flexible and adaptive 

process to prevent mal-adaptation (GIZ 2016, p. 4). Due to the complexity and dynamic character 

of EbA measures, it was decided to take the results framework further and work with a Theory of 

Change methodology to develop outputs, outcomes and impacts. This model allows for more 

intermediate re-evaluation based on monitoring, which is key for every adaptation project, as 

conditions and circumstances, and thus results and activities may change along the way. For the 

pilot activities in Ha Tinh province, the following results framework based on a Theory of Change 

was developed: 
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The results framework for Ha Tinh takes a starting point in the activity categories Awareness 

raising; Training and advice; Material provisioning and On the ground activities. This structure is 

different from how the results framework was set up in Quang Binh province, where training and 

advice activities were divided into two separate fields based on the content of the activities they 

related to. After thorough consultation with local experts from Ha Tinh, the division as shown 

above was selected as the most suitable one for the pilot activities in the province.  

The above framework shows how different activities are planned to lead to specific short-term 

outputs, mid-term outcomes and long-term impacts, with the latter being closely linked to the 

afore identified contribution to adaptation. Multiple activities complement each other or are 

interlinked, indicated by the double arrows in the results framework. Eventually, all activities aim 

at contributing to the overall objective of the pilot, namely that farmers in Village 1 are able to 

cope with the adverse impacts of climate change. This objective in turn synchronizes well with 

explicit objectives of the EbA project as identified in the project document. These are: 

• Subordinated project objective: Innovative and effective methods, strategies and policy 

guidelines for the implementation of ecosystem based adaptation in the area Land use 

planning and Development planning are available, are integrated in the national adaptation 

policy in a systematic way as well as implemented continuously in practice 

• Specific project objective 2: Necessary basis for further implementation (scaling-up) of EbA is 

developed on the basis of evaluation of existing experiences and a pilot measure 

• Indicator 8: Learning experiences from pilot test and political strategic anchoring are perceived as 

as good practice in national and international networks. 

All activities, outputs, outcomes and impacts, and even the overall objective of the pilots are 

based on certain assumptions, which can be found on the left side of the results framework. These 

are highly important, as they explain underlying expectations and planned circumstances which 

are needed for activities to evolve the way they are supposed to, and thus for them to create the 

intended impact. When developments within a project take unexpected turns, this might be due 

to wrong or too optimistic assumptions. In such case, it is then possible to go into the Theory of 

Change framework, adjust assumptions and, based hereon, change outputs, outcomes and 

impacts of activities, and eventually re-work the indicators identified. Alternatively, if 

assumptions prove to be entirely wrong, they constitute a useful starting point for the re-

assessment of the project and its goals, and potentially the adjustment of activities.  

The generation of a results framework is thus extremely crucial for the M&E indicator 

development process. This point gains even more validity when taking into consideration that the 

final definition of indicators as conducted below heavily rests on what has been identified on 

output-, outcome- and impact level of the results framework. 

8.1.4 Step 4: Defining indicators and setting a baseline 

In a next step, context specific indicators which directly relate to short-term outputs, medium-

term outcomes and long-term impacts as defined in the results framework could now be 

identified (GIZ 2016, p. 5). Here, it was important to include both qualitative and quantitative 
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indicators, and to define all of these according to ‘SMART’ criteria (Specific, Measurable, 

Attainable, Relevant and Time bound). This can be achieved by first, defining the subject (taken 

from the afore developed results framework); second, specifying the quantity of change; third, 

defining the quality of change; fourth, defining a time horizon; fifth, specifying disaggregation (i.e. 

by gender, geographical reference) if applicable; and finally, combining all five steps into one 

subject-specific indicator for short, medium- and long-term time frames. This procedure is 

repeated for each theme as defined in the results framework. 

For the identification of the indicators’ change parameters, baselines need to be set as starting 

points in comparison to which changes can then be measured. In Ha Tinh province, baseline data 

was gathered in cooperation with the Department of Natural Resources and Environment and GIZ 

project staff both in the initial phase of the pilot implementation and specifically for the 

identification of indicators later on.  

The definition of indicators is crucial for the M&E process and was thus done extremely 

thoroughly. An example of an indicator table for Ha Tinh province can be found below. 

Table 8: Indicator identification table 

Steps Process Indicator Outcome Indicator Impact Indicator 

1. Define 

subject 

Fores

t 

enric

hme

nt 

and 

prote

ction 

Technical training and 

advice on forest 

enrichment planting 

Technical training and advice on 

forest enrichment planting > in-

depth technical knowledge and 

willingness to apply; knowledge 

sharing 

• People have more products 
and stable livelihoods that are 
less vulnerable to extreme 
weather events from well-
managed forest ecosystems 

• Healthier ecosystems are able 
to provide goods and services 
supporting people to be less 
dependent on nature and less 
vulnerable to extreme 
droughts 

Material provisioning 

and on-the-ground 

enrichment of forests 

Material supply and on-the-ground 

enrichment of forests> forest 

restoration 

2. Specify 

quantity of 

change 

• 2 trainings on forest 
enrichment for farmers in 
Village 1 

• 54 farmers (27 
farmers/training) 

• 50% of time for in-house 
training and 50% of time for 
practice in the field 

• 1 discussion on planning, 
identifying and managing 
ecosystems 

• 100% of participants (males and 
females) adopt new technology 
knowledge on forest enrichment 

• 100% of participants are ready to share 
gained knowledge to others 

• 34.5 ha of forests are well 
maintained and provide more 
goods and services to be less 
vulnerable to extreme 
weather events 

• Increase of 50% of village 
residents with safe, 
convenient access to 
sufficient quantity of water 
for household use year-round 

• 90% of participants have 
stable income from forest 
goods and services that 
support them to tackle CC 
impacts 

12.619 native timber seedlings 

for plantation on 34.5 ha forest, 

divided over 27 plantation sites 

• 90% of seedlings grow well and 34.5 ha 
of forests are better managed  

• About 80% of sites (22 out of 27) are 
good practice examples that can be 
shown to others 

Participants learn new 

knowledge and gain new skills on 

• Participants understand in-depth and 
adopt new knowledge and technology 
on forest enrichment and are able and 

• Forest ecosystems are 
healthier and less vulnerable 
to climate change, and are 
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Steps Process Indicator Outcome Indicator Impact Indicator 

3. Specify 

quality of 

change 

forest enrichment planting and 

protection  

willing to pass gained knowledge on to 
others 
 

able to provide more goods 
and services for people 
(provisioning services - 
increase of organic food for 
human's daily use, food for 
animals and bees is stable 
over years, water for second 
term of paddy rice, human 
and animals; regulating - 
water storage capacity for 
humans, crops and animals, 
micro climate regulation; 
supporting - improvement of 
habitat for other species) 

• People have better 
adaptation capacity from 
well-managed forests 
(reduction of number of 
water scarcity days; goods 
and services provided by 
healthier ecosystems; see 
quantity above) 

Seedlings provided and 

plantation as well as protection 

initiated 

• Forests grow well and are better 
managed for providing immediate 
ecosystem services (firewood, shoots, 
wild honey, flower sources, medicinal 
plants, grass for animals); forest areas 
with provisioning services increase 

• Sites are good practice examples that 
can be shown to others 

4. Define 

time 

horizon 

Training is concluded by the end 

of 2016 

Seedlings are delivered by the end 

of 2016 

People (understanding and knowledge 

sharing takes place): 5 months (12.2016-

05.2017)  

 

Forest growth and sound management 

creating provisioning services: 

Year 1 (12.2016 – 12.2017) for wild honey, 

shoots, grass, flower source (pollination), 

medicinal plants 

Year 2 (12.2016 – 12.2018) for firewood 

Year 4 (12.2016 – 12.2020) for water 

resource 

 

Sites are good practice examples that can 

be shown to others: From 2017 onwards 

After year 4 (after 2020) 

5. If 

applicable, 

specify 

disaggrega

tion (i.e. 

by gender, 

geographic

• Women and men participated 
equally in the trainings (2 
members/household) 

• Men and women equally share 
work in forest enrichment, 
except strip clearance and hole 
digging, as these tasks are 
harder than the others 

• Men and women share work 
appropriately, women take care of 
housework more than men do, 
meanwhile men are in charge of hard 
physical work in the forest 

• Upper and denser sites likely to provide 
more services than the others 

• Women and men equally 
receive benefits from 
healthier ecosystems  
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Steps Process Indicator Outcome Indicator Impact Indicator 

al 

reference) 

Combine 5 

steps into 

1 indicator 

(specific to 

subject) 

By the end of 2016, 54 men and 

women have actively learned new 

knowledge and skills from 2 

trainings on forest enrichment 

planting and protection. 50% of 

the training time has been used 

for in-house training, and 50% of 

the time has been used for 

practice in the field. 1 discussion 

on planning, identifying and 

managing ecosystems has taken 

place. In the trainings, the ratio of 

male and female participation was 

50/50. 

 

By the end of 2016, 12.619 native 

timber seedlings for plantation on 

34.5 ha forest, divided over 27 

plantation sites, are provided, and 

plantation as well as forest 

protection are initiated. Men and 

women equally share the work in 

forest enrichment, except strip 

clearance and hole digging, as 

these tasks are harder than the 

others. 

 

Within 05 months after the training, 100% 

of the male and female training 

participants have developed in-depth 

understanding and are able and willing to 

apply their knowledge on the ground and 

share it with other farmers. This 

application and sharing contributes to 

better forest protection for diversified 

ecosystem services over the years. 

After trainings, men and women share 

housework and work in the forest equally, 

resulting in women taking on new tasks  

 

From 2017, 34.5 ha of forests in 27 sites 

grow well and are well maintained by both 

men and women, in which 22 out of 27 

sites (about 80%) are good practice 

examples that can be shown to others. 

Within year 1 (12.2016 - 12.2017) wild 

honey, shoots, grass, flower source 

(pollination) and medicinal plants are 

provisioning services produced by the 

forest. From year 2 on (2018), firewood 

can be extracted from the managed forest. 

After four years, the forests functions as a 

resource for water and water storage. 

More services are likely provided in upper 

and denser sites. 

After four years, 34.5 ha of 

forest are well maintained. 

Forest ecosystems are 

healthier and less vulnerable to 

climate change, and are able to 

provide more goods and 

services for people, which 

helps them to deal with 

extreme weather events, 

particularly droughts 

(provisioning services - increase 

of organic food for human's 

daily use, food for animals and 

bees is stable over years, water 

for second term of paddy rice, 

human and animals; regulating 

- water storage capacity for 

humans, crops and animals, 

micro climate regulation; 

supporting - improvement of 

habitat for other species). 50% 

of the village residents have 

safe, convenient access to 

sufficient quantity of water for 

household use year-round. 90% 

of participants have stable 

income from forest goods and 

services that support them to 

tackle CC impact 

 

Since indicators are highly context dependent, the tables developed for Ha Tinh vary from the 

ones identified for Quang Binh not only in terms of content, but also style. For Ha Tinh, indicator 

subjects for instance were sub-divided into capacity building and material provisioning elements, 

whilst still running under one overall subject headline and thus being dealt with in one table (see 

Table 8 above). In Quang Binh, separate tables were developed for capacity building elements 

and those related to material provisioning and planting activities. Tables in Ha Tinh furthermore 

contain a lot more detailed information than in Quang Binh, which allows for much more thorough 

monitoring, yet also makes the process more challenging, as highly detailed and disaggregated 

data needs to be gathered.  
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8.1.5 Step 5: Operationalizing the results-based monitoring system 

For useful operationalization of the M&E system, it is important to systematically monitor the 

change process. For this, data needs, data sources, the data collection method, data analysis 

method and responsibilities need to be identified. This was done in the final step of the indicator 

development process. An example of one operationalized indicator table for Ha Tinh can be found 

below.  

 

 

  

Table 9: Operationalization table 
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8.2 Challenges and Recommendations 

The development of indicators and an operational plan for their usage were developed over 

roughly six months in 2017. In a next step, the application of the M&E system needs to be 

commenced and a routine for strategic M&E established. As part of this, it is already foreseeable 

that multiple challenges will arise:  

First, EbA is often also related to changes in people’s awareness and capacity in terms of 

knowledge. Measuring this is only possible to a limited degree, as assessments can solely be done 

through qualitative interviews and observations, which still will only reveal people’s actual 

knowledge on EbA-related topics (or lack of it) to a certain extend. This means that quantifications 

and definite statements on people’s awareness and knowledge on EbA might remain hard to 

make. Second, EbA measures often only prove effective after many years, and regularly in a time 

frame that lies outside of a project scope. This is also the case for the pilot measures in Ha Tinh 

province. It is thus highly important to prepare thoroughly described indicators, and to ensure a 

timely and all-encompassing handover to stakeholders who can monitor the activities over a 

longer time period and who will work with the results of the M&E. In the case of the project 

‘Strategic Mainstreaming of Ecosystem-based Adaptation’, this task will be taken on by the 

provincial Departments of Natural Resources and Environment (DONREs). As part of the handover 

procedure, an M&E plan with and for partners at different levels as well as training for partner 

staff needs to be developed to ensure the sustainability of the pilot measures and their effects 

when the project is phased out. This step has already been initiated by developing a manual for 

the implementation and usage of the M&E tables for Ha Tinh and Quang Binh. Specific on-the-

ground training on doing M&E for and with the partners is however still needed.  

Furthermore, unexpected changes and divergences from planned developments are normal and 

inevitable when working with a complex approach like ecosystem-based adaptation, where 

elements of vulnerability and resilience of nature, economy and society all need to be taken into 

consideration. This point was factored in when developing the results framework in style of a 

Theory of Change which allows for changes in planned outputs, outcomes and impacts. Here, it is 

core to be open and pay attention to such changes, and to understand their origins. In case of 

unexpected alternative developments, the following questions should be kept in mind: 

• What is the different outcome? Is it better, worse, or just different from what was planned 

and expected? 

• What created the different outcome? A results framework usually makes use of very specific 

assumptions. As pointed out above, these assumptions were potentially wrong, or were not 

exhaustive enough in terms of the factors they included. Alternatively, other external changes 

occurred which could not be planned for.  

• Can positive (or negative) changes be attributed to one’s project/work, or were changes based 

on other factor or actors, and the project actually did not manage to contribute to this 

change? This point might be very hard to prove, as ideally, one would also do surveys and 

interviews with a control community which did not get project support, generating 



 

79 
 

comparable data. This, however, is very time consuming. It is oftsen simpler to retrospectively 

ask the project community about people‘s opinion on how different factors and actors 

(project- and not project-related) have influenced their situation since the project has started 

(University of Oxford 2014, p. 15).  

In more general terms, there clearly exists a need for the development of practical EbA-specific 

M&E guidance for practitioners that builds on existing M&E frameworks. The manual on 

implementing M&E for EbA that has been developed as part of the EbA project contributes to 

filling this gap.  At national level, it is necessary to include EbA M&E in legal frameworks and to 

link it to other M&E concepts that have been developed as part of country-specific guidelines such 

as Viet Nam’s National Adaptation Plan. 
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9. Appendices 

9.1 Annexes Ha Tinh 

9.1.1 Annex 1: The list of documents screened 

▪ ISPONRE. 2009. “Ha Tinh Assessment Report on Climate Change.” Assessment Report. Ha Noi: 

Institute of Strategy and Policy on Natural Resources and Environment. 

▪ Ha Tinh DONRE. 2011. Promulgating the Action Plan to Respond to Climate Change in Ha Tinh 

Province in 2011-2015 and Orientation to 2020. QĐ-UBND. Vol. 2313. 

▪ Districts. 2015. Report from districts on CC and impacts. 

9.1.2  Annex 2: The criteria to select the vulnerable areas and EbA measures 

For selection of vulnerable areas: 

▪ Observed most adverse impacts of the severe problems caused and enforced by CC 

▪ Healthy ecosystems are available in the area 

▪ Strong dependence of local livelihood on natural resources and ecosystem services 

▪ Good/best practices/existing or past experiences in natural resource management of local 

communities 

▪ Strong commitment of local authorities (communes and villages) 

▪ Communities have experience on the implementation of some CCA measures 

▪ Visitors and policy makers at both national and provincial levels can easily access the area 

 

For selection of EbA measures: 

▪ The measure supports people to tackle the negative impacts of CC 

▪ The measure is simple in implementation 

▪ The measure constitutes an inexpensive option 

▪ The measure optimize the use of local resources including labor force, ecosystem services and 

traditional knowledge 

▪ The measure holds upscaling potential (suitable for local conditions, feasible and matches 

certain local legal documents, possibility to get funding from other relevant national funding 

programs) 

▪ The measure is sustainable, including economic, social and environmental aspects - reduction 

of CH4 emission and/or increase of CO2 sequestration 
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9.1.3 Annex 3: Forms for field work 

Methods used to conduct the identification of promising EbA measures in Ha Tinh with 

references to the following documents:  

1. Technical guideline: Development and implementation of EbA measures (ISPONRE 2013) 

2. Negotiation-support toolkit for learning landscapes (World Agroforestry Centre - 

Southeast Asia Regional Program 2013) 

The approach:  

1. Discuss with commune staff (leader representative, cadastral officer and agroforestry 

officer) on steps 1-9. However, it is not expected that all results are available from the 

commune meeting 

2. Select a village which has healthy ecosystems and which is affected by CC 

3. Conduct a group discussion with key informants on all steps 

4. The final output of working at each commune and village is a list of potential EbA with 

ranking (5 lists maximum) 

5. Meeting with DONRE to discuss and select one project (with consultation with DPI and 

DARD where possible) 

 
Table 10: The approach 

Steps Results Methods/Tools 

1. Identification of the adaptation 

objectives 

EbA Consultation with provincial staff 

(DONRE), communes and villages 

2. Overview of commune/villages 

(socio-economic, population, 

livelihood options, the dependence 

on natural resources) 

- Socio-economic conditions (5 

assets/capitals-DFID’s framework: 

access to roads, social and 

institutional settings, access to 

land/land tenure/ownership; 

access to education, loans, 

remittance, etc.): livelihood options 

and natural resources to identify 

adaptive capacity of communes 

and villages 

- Secondary data (natural 

conditions, socio-economic data, 

demography data, etc. (report at 

commune and others) 

- Group discussions with 

communes and villages: 

1. Commune: leader 

representative, cadastral officer 

and agro-forestry officer 

2. Village: village leader, 

representative of mass 

organizations, experienced farmers 

- Natural resource map or/and land 

use map 

3. Identification of natural 

resources (ecosystems), their 

benefits (services) 

- Maps of major 

ecosystems/services 

- Identification of key beneficiaries 

of major ecosystem services 

- Group discussions (with 

communes and villages) 

- Natural resource map or/and land 

use map 

- Participatory Landscape Appraisal 

(PaLA) 
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Steps Results Methods/Tools 

4. Identification of the past/current 

CC hazards/threats affect to 

communities 

- Hazard map 

- Crop calendar and the changes 

due to CC 

- Hazard history 

- List of the current CCA 

Measures 

- Group discussions (with 

communes and villages) 

- Crop calendar 

- Hazard history 

- Hazard map 

5. Identification of the potential 

impacts of the future CC hazards 

and opportunities from socio-

economic development to 

communities 

- The predictions from CC hazards 

and impacts to communities 

- Impacts of socio-economic 

development to communities 

- Secondary data (climate data, 

hydrological data, loss and damage 

data from natural disasters, etc. 

(from the report/plan of commune 

and others) 

- Group discussions (with 

communes and villages) 

6. Analysis of the CC threats and 

socio-economic development 

impacts to ecosystems and services 

- Impacts of CC to main ecosystems 

and provisions of services  

- Impacts of socio-economic 

development 

- Secondary data (climate data, 

hydrological data, loss and damage 

data from natural disasters, etc. 

(report of commune) 

- Group discussions (with 

communes and villages) 

- Consultation with experts 

7. Analysis of the trends and 

changes in the dependence of 

livelihood options on ecosystem 

services by CC hazards 

The matrix on risks of livelihood 

options is developed 

- Group discussions (with 

communes and villages) 

- Consultation with experts 

8. Evaluate and rank the  

vulnerabilities of livelihood options 

by the CC hazards 

The matrix of vulnerabilities is 

developed  

- Group discussions (with 

communes and villages) 

- Consultation with experts  

- Power point 

9. Propose EbA measures - A list of the CCA measures applied 

- A list of EbA measures for 

planning 

- Group discussions (with 

communes and villages) 

10. Multi-criteria analysis for 

selection of the most promising 

EbA measures 

- The set of criteria for analysis 

(economic, social, environment, 

technical, policies) 

- Group discussions (with 

communes and villages) 

- Consultation with experts 
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Annex 3.1: Tables providing an overview of communes and villages 

The following tables highlight the perceived dependence of people on surrounding ecosystems 

at both the commune and village level 

Step 2 

Table 11: Terrestrial ecosystems (ecosystem service inventory) 

Villages Notes 

Provisioning services 

Food (e.g. game, 

fruit) 

        

Raw materials 

(e.g. fiber, timber, 

fuel wood, 

fodder, fertilizer, 

other NTFP) 

        

Water (i.e. 

drinking, 

irrigation, 

cooling) 

        

Regulating Services 

Moderation of 

extreme events 

(e.g. storm 

protection, flood 

protection) 

        

Regulation of 

water flows (e.g. 

natural drainage, 

irrigation, 

drought 

prevention) 

        

Waste treatment 

(e.g. water 

purification) 

        

Erosion 

prevention 

        

Maintenance of 

soil fertility 

        

Habitat Services 
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Villages Notes 

Provisioning services 

Life cycle 

maintenance (e.g. 

nursery services) 

        

Cultural & Amenity services 

Cultural 

significance 

(aesthetics, arts 

and culture 

inspiration, 

spiritual 

importance, 

cognitive 

development) 

        

Tourism and 

recreation 
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Table 12: Aquatic ecosystem - ecosystem service inventory 

Villages Notes 

Provisioning services 

Food (e.g. fish, sea 

foods, sea plants, 

fruits) 

        

Raw materials (e.g. 

fiber, fuel, fodder, 

fertilizer) 

        

Water (i.e. drinking, 

irrigation, cooling) 

        

Regulating Services 

Moderation of 

extreme events (e.g. 

storm protection, 

flood protection) 

        

Regulation of water 

flows (e.g. natural 

drainage, irrigation, 

drought prevention) 

        

Waste treatment 

(e.g. water 

purification) 

        

Erosion prevention         
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Villages Notes 

Provisioning services 

Maintenance of soil 

fertility 

        

Habitat Services 

Life cycle 

maintenance (e.g. 

nursery services) 

        

Cultural & Amenity services 

Cultural significance 

(aesthetics, arts and 

culture inspiration, 

spiritual importance, 

cognitive 

development) 

        

Tourism and 

recreation 
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Table 13: The dependence of people on the natural resources managed by other stakeholders for their livelihood (ask both commune and village) 

Main natural resources 

Villages 

Notes 

         

Terrestrial ecosystems           

Timber           

Firewood           

NTFPs           

           

Aquatic ecosystems           

Fishing           
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Step 3  

Table 14: Land use types (ask both commune and village) 

Main LU types 

Villages 

Notes/Services 

         

Natural forests           

Plantation forests           

Paddy rice (1-2 crops)           

Annual crops (maize, 

peanut, bean, …) 

          

Grazing lands           
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Step 4 

Table 15: Past climate-related issues (ask both commune and village) 

Main issues 

Villages 

Notes 
         

LU changed           

Floods           

Droughts           

Colds           

Soil erosion           

Land degradation           

Landslides           

Pest and disease           

Heat waves           
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Table 16: Crop calendar and other changes due to CC - ask village 

  1 2 3 4 5 6 7 8 9 10 11 12 
Notes (any differences among 

villages) 

Events               

 Drought              

 Rains              

 Storms              

 Cyclones              

 Colds              

 Landslides              

 Pest and disease              

 Heat waves              

               

Fisheries Capture              

 Aquaculture              

               

               

               

Agriculture Forest plantation              

 Forest protection              
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  1 2 3 4 5 6 7 8 9 10 11 12 
Notes (any differences among 

villages) 

 Rice              

 Peanut              

 Green bean              

 Maize              

 Fruit trees              

 Chicken raising              

 Cattle raising              

 

 

Table 17: Hazard history (ask both commune and village) 

 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 Impacts 

Floods            

Droughts            

Colds             

Storms            

Heat waves            
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Table 18: List of past/current CCA measures (ask both commune and village) 

 CCA measures Effectiveness Sustainability Who supported Notes 

Floods 
     

Droughts 
     

Colds 
     

Storms 
     

Heat waves 
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Step 5-6 

Table 19: Potential impacts of future CC hazards and socio-economic development (ask both commune and village) 

 Impacts Responses Notes 

Future CC hazards 
   

Floods 
   

Droughts 
   

Colds 
   

Storms 
   

Heat waves 
   

 
   

 
   

Socio-economic development 
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Step 7 

Table 20: Matrix on risks of livelihood options (ask both commune and village) 

Livelihood options Ecosystems 

Predictions of the 

risks on the 

ecosystems 

Ranking the risks of 

the livelihood 

options 

Cumulative risks 

Fish capture     

Aquaculture     

     

     

     

Forest plantation     

Forest protection     

Rice     

Peanut     

Green bean     

Maize     

Fruit trees     

Chicken raising     

Cattle raising     
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Step 8 

Table 21: Matrix of vulnerabilities (ask both commune and village) 

Ecosystems 

(from the 

above table) 

The 

importance to 

community 

(services 

provided) 

The current 

risks 

The future 

risks 
Risk ranking 

Adaptive 

capacity 
Vulnerabilities 
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Table 22: Opportunities on PFES (ask both commune and village) 

Main 

environmental 

services 

Villages 

Notes 

         

Water for 

hydropower 

plant 

          

Water for 

Water supply 

factories 

          

Village to 

village 

voluntary 

scheme on 

irrigation or 

domestic 

consumption 
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Step 9-10 

Table 23: List of EbA measures proposed (ask both commune and village) 

Measures 
Ecosystems and 

services 

Scale (area, 

participants...) 

Priority (by 

villagers/commune) 

based on criteria 

Notes 

     

     

     

     

     

     

     

 

Criteria: 1. Healthy ecosystems 2) Affected or reinforced by CC 3) Inexpensive 4) Scaling up 5) 

Simple 6) Internal resources 
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Annex 3.2: Overview participants for identification of most vulnerable village

No. Full name Gender Position Address Contact 

1 Lê Hoàng Thanh M Vice Chairman Cam My commune, Cam Xuyen dist. 0969 658 111 

2 Trần Thị Hải F Party Secretary Village 4, Cam My commune 01679 023 172 

3 Dương Văn Trung M Head of village Village 4, Cam My commune 0975 340 877 

4 Lê Văn Lợi M Head of Elderly Ass. Village 4, Cam My commune  

5 Bùi Đức Hưng M Farmer Village 4, Cam My commune  

6 Trần Cảnh M Head of Veteran Ass. Village 4, Cam My commune 0978 826 806 

7 Trần Thị Quế F Head of Farmer Ass. Village 4, Cam My commune  

8 Phan Thị Tâm F Head of Women Ass. Village 4, Cam My commune  

9 Nguyễn Văn Hội M Chairman Sơn Thọ commune, Vũ Quang dist.  

10 Nguyễn Đình Dũng M Vice Chairman " 0948 052 874 

11 Nguyễn Văn Hùng M Agriculture officer " 0983 924 357 

12 Nguyễn Văn Luận M Cadastral officer " 0949 304 636 

13 Nguyễn Tiến Quốc M Head of village Village 1, Sơn Thọ commune 0988 860 182 

0947 140 427 

14 Phan Thanh Lê M Vice Chairman Hương Liên commune, Hương Khê dist. 01696 554 947 

15 Nguyễn Hải Đường M Agriculture officer " 0915 737 786 

16 Trần Văn Lựu M Head of village Village 2, Hương Liên commune  

17 Lê Thế Thanh M Cadastral-agriculture-

environment-New 

rural Dev. Program 

officer 

Hộ Độ commune, Lộc Hà dist. 0915 815 677 

18 Nguyễn Danh 

Thông 

M Forestry officer Hộ Độ commune, Lộc Hà dist. 0932 279 345 

19 Phan Thanh Sơn M Head of village Village Trung Châu, Hộ Độ commune 01626 471 233 

20 Lê Thị Cúc F Head of Women Ass. "  

21 Lê Văn Lĩnh M Farmer "  

22 Trần Đình Nhị M Party Secretary  "  

23 Hồ Xuân Hoàng M Cadastral officer Sơn Tây commune, Hương Sơn dist. 0911 486 898 

24 Nguyễn Chí Hùng M Head of village Village Trung Lưu, Sơn Tây commune 01695 539 385 
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9.2 Annexes ICRAF 

9.2.1 Annex 4: Methods 

 The feasibility assignment included additional desk study, data collection (fieldwork) and 

analyses.  

Desk Study 

• Assessing climatic  risks  

o Meteorological analysis (Annex 5.1) 

▪ Daily temperature and rainfall observations for the closest stations 

available, Huong Khe and Huong Son (1982-2011): focus on frequency, 

intensity and trends to crops/trees within suitability-optimal range 

o carefully study recent past and near-future climate risks up to 2030s (ranges Tmin-

Tmax, rain trends (days without rain—heavy rain/flood risks), changes in 

seasonality, storm risks)  

o examine temperature and soil suitability of selected species online and 

agroforestry database; compare with tree-crop suitability from Ky Anh  

• Market potential of interventions  

• Literature review 

o Scientific literature and database on tree suitability 

o Policy and local legal framework basis – identify potential policy support/gaps by 

relating to main policies, e.g.   

▪ Item 3, Article 10, Forest Protection and Development Law 2004  

▪ Provincial proposal of sustainable forest management, protection and 

development 2012-2015, orientation to 2020  

▪ The New Rural Development Program of the commune 

▪ Land use plans up to 2020 by People’s Committee and DARD 

Fieldwork 

The fieldwork involved getting a better understanding on the following:  

• The degree of farmers’ participation and gender consideration in the GIZ-report was 

unclear. Of the interviewed 4 were women and 20 men, of these 22 were representing 

organizations whereas only 2 men were farmers. Were interventions were not designed 

with farmers? 

• Participatory assessments of  

o Transect walk in “affected” high-risk areas with local farmers  

o Participatory hazard mapping and climate timelines were conducted to put 

farmers’ perceptions of drought impacts into a context of other hazards (Simelton 

et al. 2013)   

o Identify additional tree/crop species and make a SWOT table of the species   
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• Visit neighbor villages with high exposure but little impact to understand lessons learned 

with few key informants  

• Recommendations for scaling of the proposed intervention:  

Land use plans and market assessment  

9.2.2 Annex 5: Data and fieldwork analyses 

Annex 5.1: Climate 

Figure 12: Monthly rainfall and temperature for Huong Son 1982-2011 with 12 months moving average 

 

Table 24: Rainfall and temperature averages (1982-2011) and indications of climate scenario toward 2030s 

 Meteorological observations (1982-2011) Future scenario -

2030s 

Rainfall  Huong Khe Huong Son  

Annual total (mm) 2450 2075 +50mm 

   Dec-Jan* (mm)  

   May-July (mm) 

~150 

525 

~150 

475 

 

August-October** 

(mm) 

1425 1140 ++ 

    

Temperature    

Annual average (°C) 25.0 24.8 +0.6°C 

Peak temperatures  April-May  

    

    

*) Three driest months; **) Three rainiest months 
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Rainfall  

The annual total rainfall was between 2000 (Huong Son) - 2500 (Huong Khe) mm.  We highlight 

some aspects of rainfall in relation to drought: 

• There are no clear long-term trends of reduced rainfall, i.e. meteorological drying 

conditions (Figure 12). This is not excluding the possibilities of agronomic or technical 

droughts. 

• Normal variation of annual rainfall can be up to 1500 mm from one year to another 

(Figure 13), hence very difficult to predict.   

• Rainfall anomalies in many years are associated with ENSO (see Figure 13) more rain 

during La Nina (blue marker), less rain during El Nino (red marker) phase –  squares 

indicate when the phase stretches from autumn to spring the following year, and circles 

for autumn season only).   

• Consistent variability between the two meteorological observations in Ha Tinh suggests 

that patterns are factual, rather than cause of faulty observations.  

 
Figure 13: Rainfall anomalies showing interannual variability of  annual total rainfall in Huong Son (dashed line) and 
Huong Khe (thick line) for the period 1982-2011. Blue (red) colors indicate La Nina (El Nino) phase, squares indicate long 
phases and circles a short (autumn) phase 
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Figure 14: Daily rainfall distribution and intensity, Huong Son (1982-2011). Rainfall intensity marked by color: white 0-5 
mm/day, blue 5-30 mm/day, dark blue >30 mm/day (equal to the 95th percentile of precipitation for the station). The x-
axis shows day number (1 for January 1st to 365 for December 31st) 

 

Distribution of daily rainfall intensity  (Figure 14) hints that for Huong Son winters became 

increasingly drier , springs going through increasing variability, summers and autumns somewhat 

wetter. Similar patterns for Huong Khe.  

• Somewhat less rainfall during winter months (December-February) after 1999 could result in 

reduced available soil moisture in spring.  

• The number of dry days did not change significantly over the period 

• Rainfall intensity events (defined as 95th percentile) did not change significantly over the 

period.    

Temperature 

The annual average temperature is 25°C. On average the warmest months are June-July with hot 

spells in April-May. The five coldest records observed during 1982-2011 were between 3.7 and 

4.8°C (24 Jan 1983 and 23-26 December 1999, Huong Son). The highest observed temperatures 

were 42.6°C (Huong Khe) and 40.5°C (Huong Son).  

• The data showed only a non-significant increase in annual average temperature during 1982-

2011.  

• The number of days with temperatures above 40°C (Huong Son) was particularly associated 

with El Nino-periods, and increased from 1 day in the 1980s, to 16 days in the 1990s, 12 days 

in 2000s and 2 days in 2010-20117. The daily temperature above 40°C  occurred between mid-

April and early August [number of observations  for Huong Son in brackets]: 

1980s - 21 May 1983 [1]  

1990s - 22 April 1990; 2, 7, 8-9 May 1992; 3 May 1994; 24-5, 28, 30 April 1998; 18-21, 27 

July 1998; 3 Aug 1998 [16]  

                                                        
7 Despite having higher max temperature, Huong Khe had only 13 observations above 40°C for the period 
(possibly relating to missing data?).  



 

103 
 

2000s - 7 May 2003; 9-10, 21 April 2001; 13 April 2003; 1 May 2005; 1, 22-23 April 2007; 

13, 15 July 2007; 18 April 2009 [12]  

2010-2011 - 11-12 April 2010; 7 July 2010 [2] 

Figure 15: Climate change scenario based on high emission scenario for Huong Khe for 2030s and 2050s compared to 
baseline period (1982-2011). Scenario from IMHEN (Nguyen Van Thang and Hoang Duc Cuong). 

 

Annex 5.2: Hazard - trees and crops suitability 

Flash flood, drought, heavy rain, whirlwind and storm were important natural hazards used in 

ranking for women and leader's groups, while the men added cold spells but excluded heavy rain 

and storm (Table 21). For the men’s and women's groups, nearly no beneficial impacts were 

observed, while the commune leaders considered suitability of the plants’ potentials to resist 

direct impact of extreme weather as well as indirect impacts in the event that plants were 

harvested prematurely to avoid damage. Hence, leaders’ ranking ranged between 1 (top score for 

resilience) -5 (lowest score) while the farmers’ ranged mainly between 3 and 5, except for 

sugarcane (men ranked 2 during droughts).    

Overall, trees were considered more resilient to natural hazards by all three groups, compared 

with annual crops, except for peanut during flash flood, whirlwind and storm (see section of 

annual crops below). All crops and trees were considered sensitive in early growth stages. Water 

stress at the beginning of planting season, would prevent seed germination delay growth both in 

the current and subsequent crop planting seasons.  

Considerable disagreement between leaders and farmers on the suitability of cassava and 

sugarcane, as well as acacia (leaders under(?)state the risk). Seem to be a need to identify 

drought-and-flood tolerant annual crops; all except cassava were ranked 4-5 by farmers.  

Flash floods served as good examples on the importance of reducing hazard risks through 

landscape perspectives and planning. First, leaders said that the hazard risk were/could be 

avoided by planting on less exposed places in the landscape. Hence, flashfloods generally had no 

impact on fruit yields as fruit trees (normally) were not planted near streams. Secondly, by 
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harvesting rainfall in the upper section of the slope, flashfloods could be controlled and trees 

would grow during periods of water scarcity, particularly during the hot and dry period in April-

May. 

Trees/crops suitability ranking   

Forest trees  

Farmers were unable to rank native timber tree species in the natural forest individually and 

related to them as a system instead.  

Overall, the natural forest was seen to have higher resilience to natural hazards due to 

multistory, wood quality, and diversified tree species and shrubs which reduce the risks of 

losing all trees during extreme weather events.  In particular, some native timber species such 

as Erythrophleum fordii  and  Michelia mediocris  were considered more resistant. Having strong 

roots that would bind them to the soil, and planted in mixed stands, they were not affected by 

flash floods.  

Higher water consumption in acacia monoplantations. According to farmers, acacia broke more 

easily than Calophylum soulattri, Michelia mediocris and natural forest during whirlwind and 

storm.  Most forest trees were unaffected by droughts except for seedlings and young growth 

stages (nearly planted seedlings). Furthermore, farmers observed that acacia consumed a lot of 

water and nothing could grow under acacia litter. Also the leaders said that most forest trees were 

unaffected by natural hazards except for acacia, Manglietia fordiana and M. conifer, whose 

inflexible stems may break during storms.  

Bamboo was planted near streams and grew naturally in the poor natural forest (not ranked). 

During the transect walk, it was mentioned as resistant to natural hazards and good for binding 

soils to reduce impacts of landslide, especially along streams. 
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Table 25: Nearly all annual crops were ranked as unsuitable during natural hazards by two farmer groups (F=females, 
M=males), and leaders (L). Cells are left empty when a specie or hazard was not ranked. Highlighted species are 
considered generally “more suitable”.  

 Species Drought Heavy rain Flash flood Tornado/stor

m  

Cold spell 

F M L F M L F M L F M L F M L 

FO
R

ES
T 

TR
EE

S 

Natural forest 4 3  3   3 4  3-4 5   3  

Acacia 5 4 2 3  3 4 4 2 4-5 5 4  3  

Calophylum soulattri  4   3   3   3-4      

Michelia mediocris 4  2 3  2 3  1 3-4  3    

Manglietia conifera   2   2   1   4    

Manglietia fordiana   2   2   1   4    

Erythrophleum fordii   1   1   1   3    

FR
U

IT
 T

R
EE

S 

Orange 5 5 4 5  3 4 4 1 4 5 4  4  

Lime 4  4 4  3 4  4 4  4    

Pomelo   4   3   4   4    

Jackfruit   4   1   1   3    

A
N

N
U

A
L 

C
R

O
P

S 

Rice 5 4 4 4  4 4 5 5 3-4 4 4  4  

Peanut 4 4 2 4  3 3 4 2 3 3 3  4  

Maize 4-5 5 3 4-

5 

 3 5 5 4 5 5 4  3  

Cassava 4 3 2 4-

5 

 4 5 4 2 4 3 3  4  

Sugarcane 4 4 2 4  3 4 5 2 5 5 4  2  

Mung bean   4      5   5   3  
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Fruit trees   

Fruit trees were generally perceived as high-risk with regards to natural hazards, except for 

jackfruit. The jackfruit tree (hardwood) is generally resistant, however cold spells during flowering 

time and storms during the fruiting period make cause yield loss.  

Citrus - orange and lime easily broke and were uprooted during whirlwinds; lost fruit during 

storms; and leaves wilted and dried during droughts. Men said cold spells slowed down the 

orange regrowth and reduced the number of flowers. Leaders said the citrus tree stems would 

easily break, loose fruit during storms, leaves wild and dry during droughts and flowers falling off 

during heavy rains.  

Mango flowers were sensitive to cold spells and rainy conditions, causing flowers rotten and fewer 

fruits. 

Annual crops  

Droughts generally delay harvest of the spring crop and/or restrict the second rice crop (planted 

in June). Recurring droughts have reduced rice yields to the degree that about half of the rice area 

in Village 1 has been converted to mung bean or maize. Rice yields on the remaining areas were 

hampered by insufficient water at the beginning of the second planting season (June-September). 

According to the leaders rice was the most sensitive crop as it potentially can be affected by all 

hazards. Heavy rain, flash floods, whirlwinds and storm during the pollination/flowering stage 

cause crop failures of rice and maize. For example in March 2016, whirlwinds broke the stems of 

rice and maize. If rice falls during the pollination period, the harvest is lost. Rice is often affected 

by brown plant hopper during hot and humid periods, heavy rain as well as irregular rainy and 

sunny conditions. Humid conditions also favor blight development.  

Peanut rated among the most tolerant crops. Of the crops most prone to natural hazards, rice, 

peanut and maize, farmers considered peanut drought resistant and less affected by whirlwind, 

storm and flash flood as a result of short species and could be harvested before slash flood and 

storm events (before August). Leaders considered peanut, sugarcane, and cassava more resistant 

to drought and flash floods.  

Cold spells killed crops planted early in the year, typically rice and peanut, and replanting reduce 

the crop growth and delayed the cropping season. 

Cassava is often planted on poor soils, as the last resort. Tubers may get stunted during droughts 

and rotten during heavy rain. Cassava and sugarcane stems may fall during storms, whirlwind and 

flash flood. The male farmers said sugar content in sugarcane increased during drought 

conditions. 

Maize and mung bean were planted in July to August, and thus not affected by cold snaps. The 

timing avoids the main drought period, as drought during maize heading stage reduces seed 

formation (causing seedless cobs). Timing of mung beans is somewhat problematic as the crop is 
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sensitive to drought, flash flood and whirlwinds ripping off leaves. Leaders also said that maize 

and sugarcane broke during storms.    

Annex 5.3: Implemented adaptation and coping strategies  

Table 26: Coping and adaptation strategies before, during, and after natural hazards according to farmers in Village 1. 
Source: fieldwork July 2016 

 Strategy/action  

Natural 

hazards 

Before During After 

Flash flood Harvest early  

Drought Mulch orange with dried leaves/plants 

Plant before drought 

season  

 

Listen to forecasts: plant 

(sow) seedlings (seeds) 

when having rain 

Pump water/open 

dredges to irrigate fields 

(prioritized for rice) 

 

Irrigate orange trees with 

stream water 

Replant  

 

Change rice variety from 

130 to 90 days duration  

 

 

Cold spells Mulch orange with dried leaves/plants 

Add ash, phosphorous 

 

Listen to forecasts. Sow 

rice seeds in one small 

farm. Cover seedlings. 

 

Rice: Plant early to 

harvest before storm 

season, plant short-

duration varieties 

Add ash, manure, husk, 

and phosphate  

 

Spray to stimulate orange 

flower  

 

 

Add manure, ash, 

phosphate, pesticide   

 

Replant 

 

 

Whirlwind Cover tree bases/roots 

with soil, stabilize trees   

 

 Clear out broken 

branches 

 

Cover tree bases/roots 

with soil, stabilize trees   

Heavy rain Harvest rice early 

 

Mulch orange to avoid 

soil loss/stabilize trees 

  Add manure and ash  

 

Replant 

Storm Harvest early   
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Annex 5.4: Revised EbA interventions  

The feasibility study involved a SWOT analysis of the first proposed EbA interventions (Table 23) 

for developing tentative stepwise indicators for EbA-interventions (Table 24) in collaboration 

through gendered farmer groups.  

SWOT analysis of proposed interventions 
Table 27: SWOT analysis of proposed interventions (men and women). Bold font represent shared opinions among men 
and women, ‘italic font’ is used for opinions expressed only in the women’s group, and ‘plain font’ represents opinions 
expressed only in the men's group. 

STRENGTHS 

 

• Land has been allocated to farmers for plantation 
 

• Interest among farmers to change from acacia 
because of low economic return and poor 
environmental benefits. The People’s committee 
and forest protection officers promote natural 
forest protection after allocation to households 
 

• Some farmers understand the importance of 
planting trees  

WEAKNESSES 

• Limited space for grass with orange where orange is 
already planted  

• Difficult to establish agreements among farmers for 
an entire slope  (community agreement required to 
maintain and protect natural forests) 

• Few farmers can afford to invest and have technical 
skills required for planting (native) trees  and orange 

• Uncertainty about fast-growing high-economic-
return alternative species to replace acacia    

• Lack sources for fruit trees and timber tree seedlings 

• Limited capital (time consuming procedures) for 
buying high-quality seedlings and fertilizer 

• Limited irrigation infrastructure even where water is 
available  

OPPORTUNITIES 

• Plant (fruit) trees after acacia harvest 

• Establishing household nursery for timber and 
orange trees could enable locally available 
seedlings for plantation and for replacing dead 
ones 

• Policy support from People’s Committee: for 
natural forest protection after allocation, and 
reducing acacia plantation by encouraging projects 
that promote planting native tree species in the 
allocated natural forests 

• Costs for orange seedlings partly supported by 
commune and/or district if farmers plant more 
than 250 trees 

• The EbA-project can establish demonstration 
models for villagers, to strengthen the uptake  

THREATS 

• Weather risks during seedling stage of orange and 
timber trees  

• Unstable market prices for orange  

• Farmers give up the models if they see no short-term 
benefits (first four years)      

• Native trees species are(perceived?) more difficult 
than acacia because farmers lack experience in 
planting these trees 

• Without support from district and commune for 
natural forest protection, farmers may plant acacia 
again  
 

Solutions for overcoming weaknesses and threats 

• Establish farmer working group with support from the EbA-project (GIZ) and commune People's 
Committee to establish this group 

• Establish (geographical) trademark for some products such as orange, molasses and honey (+ market 
analysis) 

• Technical training and continuous information on planting and tending (native timber and fruit) trees, 
pests and disease prevention  

• Means to reduce exposure to weather risk  – drip irrigation, timely planting, weather forecasts  
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• Market potential and assessments   

 
Table 28: Proposed interventions to better cope with natural hazards proposed by men and women groups in Village 1. 
Source: focus group discussion, July 2016. 

    • Canopy cover cause:  (1) increased soil 
moisture through litter; (2) build-up of top 
soil layer  

• Increased canopy cover in orange and natural 
forests  

• Fruits start to generate income 

• Increased 
natural forest 

cover  
 

• Increase soil 
moisture 

• Stream water 
regulated 

• Improve ground-
water recharge 

downstream 

   • Orange harvests generate income 

• Year 3-4: Nursery provides stable supply of indigenous 
tree seedlings 

 • First grass harvest  

• Income from pine apple 

• Reduced soil erosion in orange-fodder grass plots;  

• Fertilizer plants improve soil nutrient status in orange fields  

• Improved technical skills through training and guidance  

• Harvest annual crops – gradually stabilizing yields  

• Income from honey  

Year 

1* 
2 3 4 5 6 7 8 9 10 10+ 

*) Assuming Year 0 is the layout of the slope, contours and planting schedule, first planting 

initiated.    
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